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Procedure No.        


D-NCSX- FPA -QA1





Material Receipt





Material Receipt


VVSA receipt & inspection


Cooling Tubes receipt & inspection


Misc. hardware inspection guidelines





Assemble and Install TF Coils and Trim Coils


Assemble two 3 TF coil sets


Install Field Period


Install one 3 coil set onto TF fixture 


Roll Coils on 


Install second 3 coil set onto TF fixture 


Roll Coils on


Install Trim Coils








MC Assembly


Mechanically Align and assemble 3 MC set


Magnetically align two 3 coil sets








VVSA Preparation


Locate diagnostic loops


Install templates


Install Diag Loops


Locate cooling tubes


Install tube clamp studs


Perform measurements





Procedure No.        


D-NCSX- FPA -004





Procedure No.        


D-NCSX- FPA -003





Procedure No.        


D-NCSX- FPA -001





Station No. V4 Install TF and Trim Coils





Station No. V2


MC Assembly





Station No. V3


Install MC and port extension 





Station No. V1 


VVSA loops and tubes





Procedure No.        


D-NCSX- FPA -002





Install MC Assembly and port extension 


Align and Install VVSA


Install first 3 MC sets


Install Second 3 MC sets


Align and bolt together


Align and Weld Port extension





Final Prep for Transport


Perform Final Measurements


Install transportation supports


Load on truck





Procedure No.        


D-NCSX- FPA -005





Station No. V5 


Final Prep for transport





Send to NCSX Test Cell








