
Stellarator Projects Cost Status FY05

Total NCSX MIE
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Plan  863  1,189  1,231  1,335  1,586  1,736  1,820  1,785  1,434  1,646  1,666  1,943 
Actual *  812  904  1,295  1,883  1,314  1,545  1,999  1,390 
Plan  863  2,052  3,283  4,618  6,204  7,940  9,760  11,545  12,979  14,625  16,291  18,234 
Actual *  812  1,715  3,010  4,894  6,208  7,753  9,751  11,141 
Actual (as accured) 1175 1245 1280 1180 1650 1720 1415 1389
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Plan  729  1,067  1,131  1,207  1,450  1,451  1,535  1,500  1,266  1,479  1,503  1,807 

Actual  678  770  1,147  1,747  1,101  1,323  1,815  1,207 

Plan  729  1,796  2,927  4,134  5,584  7,035  8,570  10,070  11,336  12,815  14,318  16,125 

Actual  678  1,448  2,595  4,342  5,443  6,766  8,581  9,788 
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Plan  134  122  100  128  136  285  285  285  168  167  163  136 

Actual  134  134  148  136  213  222  184  183 

Plan  134  256  356  484  620  905  1,190  1,475  1,643  1,810  1,973  2,109 

Actual  134  267  415  552  765  987  1,170  1,353 
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Funding

3 bi-weekly 
periods

2 bi-weekly 
periods

Forecast

Plan (PMB)

Cost per Accounting

Cost as reported 
(w/accurals)
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