PPPL NONCONFORMANCE REPORT NO: 3706  Open Date 04/10/07

Status 2 -Disposition-Needed corrective """ Trend 01-Deviation From Doc/Proc
Action Needed
Department NCSX oY “** Division WBS 141
Source/Org VENDOR
Item Dwg/Part# Procurement#  S005242-F Cost Center 9450 1*** 1404
RAP# 3209 Job Doc#  S005242-F Vendor Energy Industries of Ohio

RAP Title NCSX - Modular Coil Winding Forms
[ ] HoldTag Applied

Nonconforming Condition (include requirement(s) violated):

MCWEF-A6, During the magnetic permeability verification of the NCSX A6 modular coil winding form a total of eleven (11) areas were found
to exhibit a magnetic permeability above the maximum allowed. NCSX-CSPEC-141-03-14 paragraph 3.1.1.5.1 states "the local relative
magnetic permeability of any point in the winding form (including base metal and weld repairs) shall not exceed 1.02 Mu."

Four tooling ball inserts were left inserted in the casting from the vendor, these inserts are above the maximum magnetic permeability
allowed of 1.02 Mu.

Representative pictures are attached.

Lot Size Recd 0 Sample Size Insp 0 ] Lot Rejected # Rejected 0
Reported By  Phelps C Validated By  Malinowski F Malinowsk - Validated Date 04/10/07
[ Please use p. 2 for disposition and approvals . ]
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Disposition: Rework___  Repair ____

Rework:

will coordinate this work.

2) Remove the four tooling ball inserts

Use Asls____

Return to Vendor____

Scrap___

1) The indicated areas will be ground to remove the high permeability contamination and re-tested. Jim Chrzanowski

For rework or repair of vendor supplied equipment, fill in information below:
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1) The indicated areas will be ground to remove the high permeability contamination and re-tested. Jim Chrzanowski will coordinate this work.
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