
Station No.1


Casting Preparation





Station No.2


Winding Station A





Station No.3


Winding Station B





Station No.4


Molding/VPI Preparation





Station No.5


VPI/Autoclave Station





Station No.6


Coil Testing





Winding Operations


Install inner ground wrap insulation


Position leads for side “A” winding


Wind side “A” of modular coil


Complete leads for side “A” winding


Coil Measurements/electrical tests


Rotate coil


Position leads for side “B” winding


Wind side “B” of coil


Complete leads for side “B” winding


Complete ground wrap sides A & B





Material Receipt





Molding & VPI Preparation


Install outer Diagnostics


Install Outer Chill plates


Install bag mold


Vacuum leak check bag


Install final coil clamps











VPI/Autoclave Activities


Install coil in autoclave and prepare coil for VPI


Vacuum impregnate coil


Cleanup and install final coil clamps


Transport MC to Test Facility





Coil Testing Activities


Cold test the modular coil


Store tested MC cool








Basement Activities








MODULAR COIL FABRICATION OUTLINE





Material Receipt


Conductor receipt & inspection 


Casting receipt & inspection


General product inspection guidelines








Winding Facility Activities











Casting Preparation


Mount casting to support ring


Measure casting surfaces


Install clamp studs


Clean casting & mold release casting


Install inner chill plates


Install Diagnostics
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