Number: 12-014 RFD Description:
NCZ[gXﬁFD Eliminate Weld Relief on End Covers
@ir.

Initiator: Doug McCorkle Organization: MTM

List of Impacted Documents: (Specification, MIT/QA Plan, SOW, drawing, etc.)
SE121-091 and NCSX-CSPEC-12-02 (Section 6 — Drawings)

Cost Impact: (If none, so state)
None

Schedule Impact: (If none, so state)
None

Quality Impact: (If none, so state)
None

State Requirement Deviation is Requested For: (Specification, MIT/QA Plan, SOW,
drawing, etc.):
Drawing SE121—91 -- zone G-4 Dimension: .13 (3X)

Full Description of the Deviation Requested: (Use continuation pages, e-mails, letter,
sketches, etc. as needed and include amplifying information as appropriate to support deviation
request.)

Deviation Requested: Request omitting the groove defined by these dimensions.
Justification: This requirement on the drawing was added to facilitate the way that PPPL

expected MTM to perform leak checking. MTM is performing leak checking in a different
fashion and therefore this requirement is no longer needed.

Attachments:

Mike Viola &
Initiator Signature: Doug McCorkle/M. Viola Date: 20Feb2006




Number: 12-014 RFD Description:
N%?%@ZFD Eliminate Weld Relief on End Covers
@Ir

RLM: Brad Nelson Organization: PPPL

Impact on Interfaces with Other WBS Elements/Items: (If none, so state): NONE

RLM Recommendation:
Xl Approve [ ] Do Not Approve

Additional remarks: It is a feature that we do not need anymore, since they (MTM) are
doing all the leak checking completely differently than we imagined.

RLM Signature:

Project Disposition:
[ 1 Approved. No ECP required.

DX] Approved. ECP-044 will be processed to fold this updated drawing into the CSPEC.

Digitally signed by Bob Simmons

Bob Simmons O B SO, U e

Date: 2006.02.21 14:43:47 -05'00"

NCSX Systems Engineering Support Manager

[ 1 Not Approved. Reason(s) for disapproval:
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