

PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN # 4933
COGNIZANT INDIVIDUAL:
Paul Goranson (ORNL)





ECN TITLE:
Modification  of Vacuum Vessel Subassembly (VVSA) Inner Support Bosses to Utilize Simplified Hangers  









CC/WP/Job:
9450-1***-1203-405

AREA OR PROJECT:    NCSX
LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

· Is not large or complex or does not represent a new installation into a usable space

· Does not have a significant ES&H impact

· Does not involve tritium or other radioactive contaminated or activated equipment

· Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.
Responsible Line Manager CONCURRENCE: __________________________________

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number:  1103 

	DRAWING(S) AFFECTED NUMBER:
	NEW
Revision
	TITLE



	SE120-002
	1
	Vacuum Vessel Subassembly (VVSA)

	SE120-004
	1
	Vacuum Vessel Period Inspection and Leak Check Assembly

	SE122-018
	1
	Vacuum Vessel Port 12 Flange Detail

	SE122-019
	1
	Vacuum Vessel Port 12 Seal Retainer

	SE122-049
	1
	Vacuum Vessel Port 4 Flange Detail


DESCRIPTION OF CHANGE: (state drawing no.,zone.group, or list attachments)

SE120-002

Editorial change to BM
SE120-004, sht 1
Editorial change to BM

SE120-004, sht 15
Editorial change to callouts

SE120-004, sht 18
Design change to inner weld bosses to accommodate new support interface, including change in location, thread size and orientation.

SE122-018

Relax in tolerance 

SE122-019

Relax in tolerance

SE122-049

Relax in tolerance
SE122-057

Add missing dimension, relax tolerance

SE122-072

Add missing true position callout, relax tolerance

SE122-104

Add missing port dimension

SE122-105

Change recess to full radius per contractor request
SE122-172

Relax tolerances, add missing stock thickness
SE122-173

Relax tolerances
REASON FOR CHANGE:

To incorporate a design change to the supports which will streamline assembly and installation procedures for the VVSA, and incorporate editorial changes and requests by the contractor.
ENGINEERING CHANGE NOTICE APPROVALS: ECP-017

DATE: 11/04/2004
COGNIZANT INDIVIDUAL MAKING CHANGE:  Mike Viola
RESPONSIBLE LINE MANAGER:
Larry Dudek
PPPL ENGINEERING CHANGE NOTICE (ECN)
ECN # _____

COGNIZANT INDIVIDUAL:
Paul Goranson (ORNL)





ECN TITLE:
Modification  of Vacuum Vessel Subassembly (VVSA) Inner Support Bosses to Utilize Simplified Hangers  






CC/WP/Job:
          AREA OR PROJECT:  NCSX
	DRAWING(S) (CONTIN.) AFFECTED NUMBER:
	NEW REV.
	TITLE



	SE120-057
	1
	Vacuum Vessel Port 4 Seal Retainer Detail

	SE120-072
	1
	Vacuum Vessel Port NB Flange Detail

	SE120-104
	1
	Vacuum Vessel Port 12 Cover Test Flangs Weldment

	SE120-105
	1
	Vacuum Vessel Leak Test Block

	SE120-172
	1
	Vacuum Vessel NB Port Cover Test Flange

	SE120-173
	1
	Vacuum Vessel Port NB Seal Retainer

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	















































