PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN # 5225


COGNIZANT INDIVIDUAL: Paul Goranson





ECN TITLE:  Hose Clamp Modifications
ASSOCIATED ECP:  None










CC/WP/Job:
1204

     
AREA OR PROJECT:    NCSX
LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

· Is not large or complex or does not represent a new installation into a usable space

· Does not have a significant ES&H impact

· Does not involve tritium or other radioactive contaminated or activated equipment

· Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.
Responsible Line Manager CONCURRENCE: __________________________________

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP Number: 1091 

	DRAWING(S) AFFECTED NUMBER:
	Current Revision
	TITLE



	SE121-008
	0
	Vacuum Vessel Assembly Station 1, Phase 2

	SE123-052
	3
	Vacuum Vessel Heating/Grafoil Gasket Detail

	SE123-046
	0
	Vacuum Vessel Heating/Cooling Rectangular Washer

	SE123-054
	3
	Vacuum Vessel Heating/Cooling Strap Detail

	SE123-056
	1
	Vacuum Vessel Heating/Cooling Tube Retainer Washer


	DESCRIPTION OF CHANGE:  (State Drawing No., Zone/Group, or List Attachments) 

This ECN supersedes the changes set forth in ECNs 5038 and 5130.
SE121-008                Show changes in assembled clamp and add an additional assembly note.
SE123-052                Add an alternative gasket (-2 detail) made with different material.
SE123-046                Add washer detail to SE121-008 assembly drawing BM, isometric view,                                                               and section view.
SE123-054                Remove dimple from clamp
SE123-056                Delete washer drawing and remove it from SE121-008 assembly drawing.


	REASON FOR CHANGE:
Trial installation of components on the Vacuum Vessel resulted in changes to some of the components to augment the fit up to the vessel contour and to permit increase in the clamping force.



	ENGINEERING CHANGE PROPOSAL:      N/A                  DATE: 3/1/2007


	COGNIZANT INDIVIDUAL MAKING THE CHANGE: 


	

	RESONSIBLE LINE MANAGER: 
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