NCSX ENGINEERING CHANGE NOTICE (ECN)   ECN # 5244-r1
COGNIZANT INDIVIDUAL:
D. Williamson





ECN TITLE:
 MC FLANGE BOLT ASM







CC/WP/Job:
1421
                           AREA OR PROJECT:  NCSX
LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

· Is not large or complex or does not represent a new installation into a usable space

· Does not have a significant ES&H impact

· Does not involve tritium or other radioactive contaminated or activated equipment

· Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.
Responsible Line Manager CONCURRENCE: __________________________________

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number: 1096

	DRAWING(S) AFFECTED NUMBER:
	Current

Revision
	TITLE



	SE140-190
	1
	MCWF FLANGE STUD KITS

	SE140-191
	0
	MCWF FLANGE STUDS

	SE140-192
	1
	MCWF INSULATING WASHERS AND SLEEVES

	SE140-193
	1
	MCWF WASHER


NCSX ENGINEERING CHANGE NOTICE (ECN)
ECN # 5244

COGNIZANT INDIVIDUAL:

D. Williamson




ECN TITLE:
 MC FLANGE BOLT ASM









CC/WP/Job:
   1421                                            AREA OR PROJECT:  NCSX
	DESCRIPTION OF CHANGE: (state drawing no., zone. group, or list attachments)

SE140-190:

DELETED 12PT NUT AND SHIM BUSHING. ADDED SUPERNUT, F/N 11 AND WASHER, F/N 8. ADDED SLEEVE, F/N 6. ADDED ADHESIVE, F/N 16 AND INS SHEET. ADDED GRINDING NOTE AND ADDITIONAL INSULATEING METHODS ON SHT 2. ADDED OPTIONAL THRU BOLT CONFIGURATION.

SE140-191:

LENGTH 6.25 WAS 7.50, 8.00 WAS 10.50. CHANGED THREAD CLASS TO 2A. ADDED REQUIREMENT FOR ROLLED THREADS.

SE140-192:

ADD G-10CR SLEEVE F/N2 3.00OD X 2.875 ID TUBE
SE140-193:
REVISED MATERIAL FOR UNSN07718 OR UNS R56400

REASON FOR CHANGE:

FEEDBACK FROM FIELD MEASUREMENTS AND ASM TRIALS.



	ENGINEERING CHANGE NOTICE APPROVALS: 

     DATE: 4/26/07

	COGNIZANT INDIVIDUAL MAKING CHANGE: D. Williamson

	RESPONSIBLE LINE MANAGER:

 FORMCHECKBOX 
 Update Drawings Immediately          FORMCHECKBOX 
  Defer Update and Use ECN Stamp
Other Comments:




