
PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN # 5309
COGNIZANT INDIVIDUAL: Tom Brown






ECN TITLE:
Field Period Assembly Stage #3









CC/WP/Job:9450-1***-1803

AREA OR PROJECT: NCSX
LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

· Is not large or complex or does not represent a new installation into a usable space

· Does not have a significant ES&H impact

· Does not involve tritium or other radioactive contaminated or activated equipment

· Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.
Responsible Line Manager CONCURRENCE: __________________________________

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number:  _______ 

	DRAWING(S) AFFECTED NUMBER:
	Current

Revision
	TITLE



	SE185-300
	0
	FPA Stage#3 MCWF Over Vacuum Vessel

	
	
	

	
	
	

	
	
	

	
	
	

	 Continued on back.


DESCRIPTION OF CHANGE: (state drawing no., zone. group, or list attachments)

Addition of Floor Mounting Plates for Anti-tipping of  Left Side Support Cart
REASON FOR CHANGE: Revised  supporting method of left side MCWF during field period assembly
ENGINEERING CHANGE NOTICE APPROVALS
:

DATE:  11/21/07
COGNIZANT INDIVIDUAL MAKING CHANGE:

RESPONSIBLE LINE MANAGER:

PPPL ENGINEERING CHANGE NOTICE (ECN)
ECN # 5309
COGNIZANT INDIVIDUAL:






ECN TITLE:










CC/WP/Job:
AREA OR PROJECT:
	DRAWING(S) AFFECTED NUMBER:
	NEW REV.
	TITLE



	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	












































