

PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN # _4903____

COGNIZANT INDIVIDUAL:
Dave Williamson (ORNL)





ECN TITLE:
Final Technical Configuration of the MCWF Production Coils.









CC/WP/Job:
1411
AREA OR PROJECT:    NCSX
LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

· Is not large or complex or does not represent a new installation into a usable space

· Does not have a significant ES&H impact

· Does not involve tritium or other radioactive contaminated or activated equipment

· Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.
Responsible Line Manager CONCURRENCE: __________________________________

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number:  _______ 

	DRAWING(S) AFFECTED NUMBER:
	NEW
Revision
	TITLE



	SE141-101
	1
	Mod Coil Winding Form Assembly Type A

	SE141-102
	1
	Mod Coil Winding Form Assembly Type B

	SE141-103
	1
	Mod Coil Winding Form Assembly Type C

	SE141-114
	1
	Production Winding Form Type A

	SE141-115
	1
	Production Winding Form Type B

	SE141-116
	2
	Production Winding Form Type C

	 Continued on back.


DESCRIPTION OF CHANGE: (state drawing no.,zone/group, or list attachments)

The attached continuation page provides specific details of the changes:
REASON FOR CHANGE:

Reflects final negotiated technical scope.  Changes include changes to the spherical seats, lead block, and other changes per ECP-015. 
ENGINEERING CHANGE NOTICE APPROVALS
:

DATE:  Sept 17, 2004
COGNIZANT INDIVIDUAL MAKING CHANGE:

RESPONSIBLE LINE MANAGER:

PPPL ENGINEERING CHANGE NOTICE (ECN)
ECN # _4903____

COGNIZANT INDIVIDUAL:
Dave Williamson (ORNL)





ECN TITLE:

Final Technical Configuration of the MCWF Production Coils.


CC/WP/Job:
1411         AREA OR PROJECT:  NCSX
The following describes the changes needed:
SE141-101, All views updated to reflect changes to SE141-114

SE141-114, Sheet 2, Quad G4 - Removed spherical seats, revised tee relief, added dimensions

SE141-114, Sheet 2, Quad F7 - Added 45-deg x .03 chamfer at VPI groove edge

SE141-114, Sheet 3, Quad C4 - Revised hole in vessel support boss

SE141-114, Sheet 7, Quad C2 - Revised lead block protrusion dimensions

SE141-114, Sheet 9, Quad C7 - Revised dimension of cooling inlet/outlet hole

SE141-114, Sheet 10, Quad D3/D7 - Updated image

SE141-114, Sheet 11, Quad E3 - Removed Tables III, IV

SE141-102, All views updated to reflect changes to SE141-115
SE141-115, Sheet 2, Quad G4 - Removed spherical seats, revised tee relief, added dimensions

SE141-115, Sheet 2, Quad F7 - Added 45-deg x .03 chamfer at VPI groove edge

SE141-115, Sheet 3, Quad F4 - Added assembly fixture attachment boss
SE141-115, Sheet 7, Quad B4 - Revised lead block protrusion dimensions

SE141-115, Sheet 9, Quad F4 - Revised dimension of cooling inlet/outlet hole

SE141-115, Sheet 11, Quad D3/D7 - Updated image

SE141-115, Sheet 12, Quad E3 - Removed Tables III, IV
SE141-103, All views updated to reflect changes to SE141-116
SE141-116, Sheet 2, Quad G4 - Removed spherical seats, revised tee relief, added dimensions

SE141-116, Sheet 2, Quad F7 - Added 45-deg x .03 chamfer at VPI groove edge

SE141-116, Sheet 11, Quad D3/D7 - Updated image

SE141-116, Sheet 12, Quad E3 - Removed Tables III, IV














































