PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN # 4977
COGNIZANT INDIVIDUAL:
D. Williamson




ECN TITLE:  Modification of existing TRC clamp components
ASSOCIATED ECP:  None










CC/WP/Job:
9450-1***-1406

     
AREA OR PROJECT:    NCSX
LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

· Is not large or complex or does not represent a new installation into a usable space

· Does not have a significant ES&H impact

· Does not involve tritium or other radioactive contaminated or activated equipment

· Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.
Responsible Line Manager CONCURRENCE: __________________________________

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP Number: 1188
	DRAWING(S) AFFECTED NUMBER:
	NEW

Revision
	TITLE



	SE1405-258P
	1
	Washer, Belleville 0.75OD x .38ID x .03 THK

	SE1405-261P
	1
	Set Screw, 15/16-20UNF x .38 LG

	SE1405-263P
	1
	Spherical Washer, 1.5OD x .25 ID

	SE1405-276
	1
	Horizontal Bar Clamp

	SE1405-277
	1
	Bushing with Spherical Seat


	DESCRIPTION OF CHANGE:  (State Drawing No., Zone/Group, or List Attachments) 

SE1405-258P – Change material to SS (TRC only), add note re magnetic permeability

SE1405-261P - Add holes for spanner wrench, change center hole to clearance hole for capture screw

SE1405-263P – Change center hole from thru to tapped, change outer diameter to accommodate G11 pad
SE1405-276 – Add note for magnetic permeability requirement

SE1405-277 – Increase center hole diameter and add note re: magnetic permeability




PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN # 4977
	REASON FOR CHANGE:
Redesign to accommodate field changes and recommendations. 



	ENGINEERING CHANGE PROPOSAL:       None                 DATE: 3/29/05


	COGNIZANT INDIVIDUAL MAKING THE CHANGE: 


	

	RESONSIBLE LINE MANAGER: B. Nelson
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