PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN # 4945
COGNIZANT INDIVIDUAL:
Paul Goranson




ECN TITLE:  Incorporation of changes detailed under Addendum letter 3-1 and 3-3.
ASSOCIATED ECP:  019










CC/WP/Job:


     
AREA OR PROJECT:    NCSX
LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

· Is not large or complex or does not represent a new installation into a usable space

· Does not have a significant ES&H impact

· Does not involve tritium or other radioactive contaminated or activated equipment

· Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.
Responsible Line Manager CONCURRENCE: __________________________________

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP Number: 1096 

	DRAWING(S) AFFECTED NUMBER:
	NEW

Revision
	TITLE



	
	
	

	SE122-019
	Rev 2
	Vacuum Vessel Port 12 Seal Retainer

	SE120-004
	Rev 2
	Vacuum Vessel Period Inspection and Leak Check Assembly

	SE120-003
	Rev 1
	Vacuum Vessel Period Assembly and Removed Port Extensions

	SE120-005
	Rev 1
	Vacuum Vessel Port Extension Weldment

	Continued on Back


	DESCRIPTION OF CHANGE:  (State Drawing No., Zone/Group, or List Attachments) 

Addendum letter 3-1
SE122-104              Relax 0.625”hole depth tolerance to two places, per vendor request.
SE122-019              Change 0.271 typical dimension in zone G4 to reference dimension, per 

         vendor request.

SE120-004, sht 16  Add weld detail to Dome feature.

Addendum letter 3-3
1. SE120-004, shts 5, 13,  and 15. Add alternate design port extension weld configuration Option #1 on ports 4 and 12, per request by vendor. 
2. SE120-003, sht2. Add note relaxing inward tolerance in zone around Ports 4A, 4B, 12A, and 12B per request by vendor.  

3. SE120-005, shts 1-3, SE120-004, sht 9 and sht 19, SE122-104, SE122-112, SE122-149. Add note to drawings to change pumpout ports to optional per vendor discretion.



	REASON FOR CHANGE:
To incorporate drawing changes initiated by Addendum 3-1 and 3-3. 



	ENGINEERING CHANGE PROPOSAL:   ECP-019                     DATE: 1/25/2005


	COGNIZANT INDIVIDUAL MAKING THE CHANGE: 


	

	RESONSIBLE LINE MANAGER: 


	


COGNIZANT INDIVIDUAL:
Paul Goranson




ECN TITLE:  Incorporation of changes detailed under Addendum letter 3-1 and 3-3.

ASSOCIATED ECP:  019










CC/WP/Job:


     
AREA OR PROJECT:    NCSX
	DRAWING(S) AFFECTED NUMBER:
	NEW REV.
	TITLE



	SE122-104
	2
	Vacuum Vessel Port 12 Cover Test Flanges Weldment

	SE122-112
	1
	Vacuum Vessel 12 In Cover Test Flange Detail

	SE122-149
	1
	Vacuum Vessel Port 4 Cover Test Flange Weldment
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