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	Required Reviewers

	Required Reviewers for this ECP: 

P. Heitzenroeder

	ECP Approval Level

Expedited ECP?   FORMCHECKBOX 
  Yes          FORMCHECKBOX 
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Change Level:  FORMDROPDOWN 

Approving Official:  FORMDROPDOWN 


	Actions

· Update CSPEC NCSX-CSPEC-141-01-04
· Update drawing SE141-116P to reflect approved changes
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(TO BE COMPLETED BY APPROVING OFFICIALS)

	Change Level
	Approving Official
	Approval?
	Signature

	3
	NCSX Project Manager
	 FORMCHECKBOX 
 Yes       FORMCHECKBOX 
 No
	

	3a
 (Expedited ECP)
	NCSX Engineering Manager
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
	

	2
	NCSX Federal Project Director
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
	

	1
	Associate Director OFES
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
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	0
	Under Secretary of Energy
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
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	Originator: David Williamson
	Date: 

	Overview of Change

Type of ECP:                 FORMCHECKBOX 
  EXPEDITED             FORMCHECKBOX 
  STANDARD                
Type of Change:          FORMCHECKBOX 
  TECHNICAL      FORMCHECKBOX 
  COST       FORMCHECKBOX 
  SCHEDULE        FORMCHECKBOX 
  EDITORIAL

(Check all that Apply)

Reason for Change: 
Vendor recommends 2.25-in cut through entire winding form section as a means of simplifying the shim geometry and improving fit-up of the shim, insulators, and bolts.

Impacted WBS Elements:  WBS 141 Modular Coil Winding Form
Impacts of Change (Briefly Describe):  This change will:

· Improve the shim and installation fit-up

· Remove the jog in the insulation path

· Will result in an increased width of the cut at the tee web (plasma side)
· Will not have a cost or schedule impact.

Assessment of Other Options:  None
Detailed Description of the Change:

(Use Continuation Sheets and/or Attach Information/Sketches, As Needed)

List Attachments, Impacted Documents, etc.

Drawing SE141-116P, Rev-1 incorporates these changes.   

Description of Change:

· SE141-116P, Sheet 1, Quad B2 – changed weight from 5575-lbs to 5104-lbs

· SE141-116P, Sheet 1, Quad A2 – Added typed name/date to drawing approval column
· SE141-116P, Sheet 7, Quad C5 – changed 0.75-in cut to 2.25-in cut thru
· SE141-116P, Sheet 7, Quad D2 – added Section C-C
· SE141-116P, Sheet 7, Quad C7– changed 90-deg to basic dimension
· SE141-116P, Sheet 7, Quad C3– changed 15-deg to basic dimension



