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	Overview of Change

Type of of ECP:                 FORMCHECKBOX 
  EXPEDITED             FORMCHECKBOX 
  STANDARD                
Type of Change:          FORMCHECKBOX 
  TECHNICAL      FORMCHECKBOX 
  COST       FORMCHECKBOX 
  SCHEDULE        FORMCHECKBOX 
  EDITORIAL

(Check all that Apply)

Reason for Change: 
Contract-negotiated changes will reduce the cost of the production winding forms.  

Lead block dimensional changes are proposed to make Types A and B similar to Type C (see ECP-012).

Impacted WBS Elements:  WBS 141 Modular Coil Winding Form
Impacts of Change (Briefly Describe):
Cost impacts were already captured in ECP-014.

 
Elimination of the spherical seats and other modifications will reduce the cost of the winding forms. No impact on the winding process is anticipated.
Lead block changes will improve the conductor configuration and provide space for additional insulation and mechanical support.



Assessment of Other Options:  
None.
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	Detailed Description of the Change:

(Use Continuation Sheets and/or Attach Information/Sketches, As Needed)

List Attachments, Impacted Documents, etc.

· NCSX-CSPEC-141-03-04 (not signed)
· ECN #4903
Description of Change:

Updated NCSX-CSPEC-141-03 to NCSX-CSPEC-141-04 to reflect revise Table 6-1.

SE141-101, All views updated to reflect changes to SE141-114

SE141-114, Sheet 2, Quad G4 - Removed spherical seats, revised tee relief, added dimensions

SE141-114, Sheet 2, Quad F7 - Added 45-deg x .03 chamfer at VPI groove edge

SE141-114, Sheet 3, Quad C4 - Revised hole in vessel support boss

SE141-114, Sheet 7, Quad C2 - Revised lead block protrusion dimensions

SE141-114, Sheet 9, Quad C7 - Revised dimension of cooling inlet/outlet hole

SE141-114, Sheet 10, Quad D3/D7 - Updated image

SE141-114, Sheet 11, Quad E3 - Removed Tables III, IV

SE141-102, All views updated to reflect changes to SE141-115
SE141-115, Sheet 2, Quad G4 - Removed spherical seats, revised tee relief, added dimensions

SE141-115, Sheet 2, Quad F7 - Added 45-deg x .03 chamfer at VPI groove edge

SE141-115, Sheet 3, Quad F4 - Added assembly fixture attachment boss
SE141-115, Sheet 7, Quad B4 - Revised lead block protrusion dimensions

SE141-115, Sheet 9, Quad F4 - Revised dimension of cooling inlet/outlet hole

SE141-115, Sheet 11, Quad D3/D7 - Updated image

SE141-115, Sheet 12, Quad E3 - Removed Tables III, IV
SE141-103, All views updated to reflect changes to SE141-116
SE141-116, Sheet 2, Quad G4 - Removed spherical seats, revised tee relief, added dimensions

SE141-116, Sheet 2, Quad F7 - Added 45-deg x .03 chamfer at VPI groove edge

SE141-116, Sheet 11, Quad D3/D7 - Updated image

SE141-116, Sheet 12, Quad E3 - Removed Tables III, IV




