
ECP53 TOTAL FY2003 FY2004 FY2005 FY2006 FY2007 FY2008 FY2009
WBS 12 Vacuum Vessel 9,909      1,217     1,667      3,707      2,832         226           260         -        

1201 - Job: 1201 - Vacuum Vessel  Prelim Dsn-**CLOSED 424           424          
1202 - Job: 1202 - Vacuum Vessel R&D **CLOSED** 1,770        793          998           (21)            
1203 - Job: 1203 - Vacuum Vessel Final Dsn**CLOSED** 1,218        628           300           290            
1204 - Job: 1204 - VV Sys Procurements (nonVVSA)-DUD 673           187            226             260           
1206 - Job: 1206 - VV Field Weld Joint R&D-**CLOSED** 16             3               12             
1250 - Job: 1250 - Vacuum Vessel Fabrication**CLOSED** 5,808        37             3,416        2,355         

WBS 13 Conventional coils 5,317      92          334         1,015      1,285         1,271        1,319      -        
1301 - Job: 1301 - TF Design-KALISH**CLOSED** 971           92            334           494           51              
1302 - Job: 1302 - PF  Design -KALISH 151           (14)            8                109             48             
1303 - Job: 1303 - Central Solenoid Sprt Dsn-DAHLGREN 106           106            
1350 - Job: 1350 - TF Fab Prep-CHRZANOWSKI**CLOSE 547           346           201            
1351 - Job: 1351 - TF Coil Fabr Supplies-KALISH 470           180           281            9                 
1352 - Job: 1352 - PF Coil Procurement-KALISH 709           709           
1353 - Job: 1353 - CS Structure Procurement-DAHLGREN 126           -             126           
1354 - Job: 1354 - Trim Coil Design &Procurement-KALISH 108           108           
1355 - Job: 1355 - WBS 13 I&C Proc and Coil Assy-KALIS 91             91             
1361 - Job: 1361 - TF Fabrication-KALISH 2,038        10             638            1,154          236           

WBS 14 Modular coils 36,722    2,424     7,292      8,749      8,562         8,989        705         -        
1401 - Job: 1401 - Mod Coil  Prel.Dsn**CLOSED** 304           303          1               
1402 - Job: 1402 - Mod.Coil Analyses**CLOSED** 239           239          
1403 - Job: 1403 - Modular Coil Final Design-WILLIAMSON 3,309        1,773        1,138        398            
1404 - Job: 1404 - MCWF R&D 1st Prod Casting**CLOSED 2,543        586          1,625        332           
1405 - Job: 1405 - Mod Coil Winding R&D Prep-**CLOSED 168           168          
1406 - Job: 1406 - Mod. Coil Winding R&D-**CLOSED** 2,263        831          1,266        149           17              
1407 - Job: 1407 - Mod Coil Winding Facility-**CLOSED** 2,570        268          2,235        42             25              

1408 - Job: 1408 - MC Winding Supplies-CHRZANOWSKI 2,264        30            2               530           1,078         620             4               
1409 - Job: 1409 - Coil Test Stand-GETTELFINGER*CLOS 826           364           552           (90)            
1410 - Job: 1410 - MC Twisted Racetrack Fabr-**CLOSED 1,050        1,050        (0)              
1411 - Job: 1411 - MCWF Fabr. S005242-HEITZENROED 9,843        20             3,905        3,994         1,924          
1412 - Job: 1412 - Complete Winding Facilities-*CLOSED* 541           537           4                
1413 - Job: 1413 - MCWF Fracture Analysis-**CLOSED** 28             28             (0)              
1414 - Job: 1414 - Coil Testing-Gettelfinger**CLOSED** 675           132           543            
1415 - Job: 1415 - Dim Cntrl Test-RAFTOPOLOUS*CLOSE 24             24             

1416 - Job: 1416 - Mod Coil Type AB Fnl Dsn-WILLIAMSO 782           6               77             388            310             2               
1419 - Job: 1419 - Winding Fac. Mods-CHRZANOWSKI*C 55           48           7               

1421 - Job: 1421 - Mod Coil Interface Design-WILLIAMSON 1,528        70             (17)            1,474          
1429 - Job: 1429 - MC Interface R&D-GETTELFINGER 478           368             110           
Job: 1431 - Mod. Coi -          

1451 - Job: 1451 - Mod Coil Winding-CHRZANOWSKI 6,536        134           2,168         3,704          529           
1459 - Job: 1459 - Mod Coil Fabr.Punch List-CHRZANOWS 637         48             529           60           

page 1 of 3 ecp53 vs ecp52 20070206 .xls          P3     2/6/2007      12:44 PM



ECP53 TOTAL FY2003 FY2004 FY2005 FY2006 FY2007 FY2008 FY2009
1460 - Job: 1460 - 3rd Winding Fixture-CHRZANOWSKI 60             60               

WBS 15 Coil Structures 1,078      -         35           45           18             251           730         -        
1501 - Job: 1501 - Coil Structures  Design-DAHLGREN 348           35             45             18              251             

1550 - Job: 1550 - Coil Struct. Procurement -DAHLGREN 730           -             730           
WBS 16 Coil Services 1,153      -         -          -          3               20             1,122      9           

1601 - Job: 1601 - Coil Services  Design-WILLIAMSON 1,153        3                20               1,122        9             
WBS 17 Cryostat and Base support structure 1,229      12          66           244         98             93             642         74         

1701 - Job: 1701 - Cryostat Design-GETTLEFINGER 500           12            66             244           49              9                 121           
1702 - Job: 1702 - Base Support Struct Design-DAHLGRE 133           49              84               
1751 - Job: 1751 - Cryostat Procurement-GETTLEFINGER 365           292           74           
1752 - Job: 1752 - Base Support Proc-DAHLGREN 230         1               229         

WBS 18 Field Period Assembly 6,400      61          362         904         926            2,425        1,722      -        
1801 - Job: 1801 - Field Period Assy-CHRZANOWSKI (OR 65             61            4                
1802 - Job: 1802 - FP Assy Oversight&Support-VIOLA 1,716        165           203           309            782             258           
1804 - Job: 1804 - Metrology Hardware-RAFTOPOULOS 564           198           240           111            15               

1803 - Job: 1803 - FP Asy Tooling/Constrblty-BROWN 994           461           363            170             

1805 - Job: 1805 - FP Assy H/W&Fixture Prcrmnts-DUDEK 203           193             10             
1806 - Job: 1806 - FP Assembly specs and drawings-COLE 221           13              208             

1810 - Job: 1810 - Field Period Assembly-VIOLA 2,637        126            1,058          1,454        
WBS 19 Stellarator core management & integration 2,625      254        641         558         554            226           244         149       

1901 - Job: 1901 - Stellarator Core Mngtt&Integr-COLE 2,625        254          641           558           554            226             244           149         
WBS 2 Plasma heating, fueling and Vac sys 484         187        164         -          (0)             -           133         -        

2001 - Job: 2001 - VPS Gas& Cond Syst.-BLANCHARD 63             64            (1)              
2101 - Job: 2101 - Fueling Systems-BLAMCHARD 59             59             
2201 - Job: 2201 - Vacuum Pumping Systems-BLANCHAR 74             74             
2501 - Job: 2501 - Neutral Beam Refurbishment-STEVENS 288           123          164           1                

WBS 3 Diagnostics 935         155        65           172         340            144           59           0           
3101 - Job: 3101 - Magnetic Diagnostics-STRATTON 512           117           269            105             20             0             
3601 - Job: 3601 - Edge Divertor Diagnostics-STRATTON 9               9               
3801 - Job: 3801 - Electron Beam Mapping-STRATTON 29             29             
3901 - Job: 3901 - Diagnostics sys Integration-STRATTON 385           155          65             54             71              39               

WBS 4 Electrical Power Systems 2,845      114        112         268         212            7               1,956      177       
4101 - Job: 4101 - AC Power-RAMAKRISHNAN 246           81             11             0                153           
4301 - Job: 4301 - DC Systems-RAMAKRISHNAN 732           212           170            350           

4401 - Job: 4401 - Control & Protection-RAMAKRISHNAN 958           1               56             26              700           177         

4501 - Job: 4501 - Power Sys Dsn & Integr-RAMAKRISHN 908           112          30             (10)            16              7                 753           
4601 - Job: 4601 - FCPC Bldg Mods-RAMAKRISHNAN 1               1              

WBS 5 Central I&C 787         12          16           5             12             -           718         23         
5101 - Job: 5101 - TCP/IP Infrastructure Systems-SICHTA 150           150           
5201 - Job: 5201 - I&C Systems-SICHTA 136           120           16           
5301 - Job: 5301 - Data Acquisition-SICHTA 148           148           
5401 - Job: 5401 - Facility Timing & Synchron.-SICHTA 80             80             
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5501 - Job: 5501 - Real Time Control System-SICHTA 91             83             8             
5601 - Job: 5601 - Central Safety Interlock Syst-SICHTA 125           125           
5801 - Job: 5801 - Central I&C Integr& Oversight-SICHTA 58             12            16             5               12              12             

WBS 6 Facility Systems 758         9            15           -          -            19             714         -        
6101 - Job: 6101 - Water Systems-DUDEK 13             13             
6163 - Job: 6163 - Facility Systems Support FY04-DUDEK 15             15             

6200 - Job: 6200 - Cryost Cooling Conc Dsn-GETTELFING 175           19               155           
6201 - Job: 6201 - Cryogenic Systems-DUDEK 442           442           
6301 - Job: 6301 - Utility Systems-DUDEK 103           103           
6501 - Job: 6501 - Facility Systems Integration-DUDEK 9               9              

WBS 7 Test cell prep & machine assy 3,741      196        238         469         37             24             1,380      1,397    
7101 - Job: 7101 - Shield Wall Modif Design-PERRY 33             32            0                
7301 - Job: 7301 - Platform Design & Fab-PERRY 113           70             4                38             
7401 - Job: 7401 - TC Prep & Mach Assy Planning-PERRY 1,502        164          238           399           32              24               399           245         
7501 - Job: 7501 - Construction Support Crew-PERRY 575           204           371         
7503 - Job: 7503 - Machine Assembly (station 6)-PERRY 1,283        559           724         
7601 - Job: 7601 - Tooling Design & Fabrication-PERRY 236           179           57           

WBS 8 Project oversight & support 12,311    1,328     2,667      2,348      2,650         1,473        1,143      703       

8101 - Job: 8101 - Project Management & Control-NEILSO 3,639        387          873           693           602            552             448           84           
8102 - Job: 8102 - NCSX MIE Management ORNL-LYON 533           59            88             108           175            67               36             
8202 - Job: 8202 - Engr Mgmt & Sys Eng Support-REIERS 3,100        296          670           650           661            522             250           53           
8203 - Job: 8203 - Design Integration-BROWN 1,097        179          373           135           166            245             
8204 - Job: 8204 - Systems Analysis-BROOKS 1,220        45            189           266           472            250             

8205 - Job: 8205 - Dimensional Control Coordin-REIERSE 366           89             149            95               33             

8206 - Job: 8206 - FY07 Rebaseling tasks 40             40               
8401 - Job: 8401 - Project Physcis-ZARNSTORFF 325           210          114           1                
8402 - Job: 8402 - Project Physics MIE ORNL-LYON 146           41            105           1                
8501 - Job: 8501 - Integrated Systems Testing-GENTILE 777           211           566         
8998 - Job: 8998 - Allocations/Rate adj/misc credits-STRYK 1,067        112          256           407           425            (298)           166           

86,293      6,062       13,673      18,484      17,530       15,168        12,846      2,531      
86,293      6,062       13,673      18,484      17,530       15,168        12,846      2,531      

DCMdcma 75             75             

ConCCCP - Contingency-Project 6,033        1,398        1,603         2,901        131         

 fy06 cv 

1st qtr cv= 
690 free 
balance= 

818 
92,401   6,062    13,748   18,484   18,928   16,771    15,747   2,662   

BA &carryover = 16,771    15,900   2,268   

Forecast offsets
Prior AC power work reclasified as GPP= (412)        
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