	NCSX RFD

Part I
	Number: 12-012
	RFD Description:  NCSX VVSA Thermal Cycle

	Initiator:  Doug McCorkle
	Organization: Major Tool and Machine

	List of Impacted Documents: (Specification, MIT/QA Plan, SOW, drawing, etc.) 

 NCSX-CSPEC-121-02

	Cost Impact:  (If none, so state)  NONE

	Schedule Impact:  (If none, so state: NONE

	Quality Impact:  (If none, so state): NONE

	State Requirement Deviation is Requested For:  (Specification, MIT/QA Plan, SOW, drawing, etc.)   NCSX-CSPEC-121-02 Section ??? 

	Full Description of the Deviation Requested: (Use continuation pages, e-mails, letter, sketches, etc. as needed and include amplifying information as appropriate to support deviation request.)
DEVIATION:

Request reducing the thermal cycle requirement for the first 120 D segment from three cycles to two cycles.  Request reducing the total hold time at temperature from 48 hours to 40 hours. WHY??? IMPACT???


	Attachments:



	Initiator Signature: 
Doug McCorkle



 Date: 
 14Feb2006






	NCSX RFD

Part II
	Number: 12-012
	RFD Description: NCSX VVSA Thermal Cycle

	RLM:  Brad Nelson
	Organization: ORNL

	Impact on Interfaces with Other WBS Elements/Items: (If none, so state):  NONE

	RLM Recommendation:

 FORMCHECKBOX 
  Approve    FORMCHECKBOX 
 Do Not Approve 

Additional remarks:

Does this Change Impact Material Already Procured or Parts/Assemblies Already Assembled/Manufactured using this Material:   FORMCHECKBOX 
  Yes   FORMCHECKBOX 
  No

If “Yes”, what is the recommended disposition of this material/part/assembly?       


	RLM Signature: 






 


	Project Disposition:  

 FORMCHECKBOX 
  Approved.  No ECP required.   






 
                                                               NCSX Systems Engineering Support Manager

 FORMCHECKBOX 
 Approved. ECP -      assigned and processed.

 FORMCHECKBOX 
  Not Approved.  Reason(s) for disapproval:  

   


