
NCSX RFD 
Part I 

Number: 14-007 
 

RFD Description: Modular Coil Jumper 
Material Substitution 
 

Initiator:  Larry Dudek Organization:  PPPL 

List of Impacted Documents: (Specification, MIT/QA Plan, SOW, drawing, etc.) 
 SE-142C-051, 052, 053, and 054 and CSPEC 142-03 

Cost Impact:  (If none, so state)  NONE 
 

Schedule Impact:  (If none, so state)   NONE 
 

Quality Impact:  (If none, so state) NONE  
 

State Requirement Deviation is Requested For:  (Specification, MIT/QA Plan, SOW, 
drawing, etc.)  
Substitution of CDA 101 for CDA 102 
 
Full Description of the Deviation Requested: (Use continuation pages, e-mails, letter, 
sketches, etc. as needed and include amplifying information as appropriate to support deviation 
request.) 
 
Properties of CDA 101 and CDA 102 are similar and will meet requirements.  Availability 
of CDA 101 is better. 

Attachments:  NONE 
 

 
Initiator Signature: _________________________________________________                         
 
 



 

NCSX RFD 
Part II 

Number: 
14-007 

RFD Description: 
Material change from CDA 102 to CDA 101 

RLM: B. Nelson Organization: ORNL 

Impact on Interfaces with Other WBS Elements/Items: (If none, so state) 
none 

 
RLM Recommendation: 
 

  Approve    Do Not Approve  
 
Additional remarks:  This will not change form, fit or function of parts, but will provide 
greater availability of material and suppliers 

 
RLM Signature:          
 
 
Project Disposition:   
 

  Approved.  No ECP required.    
 

 Approved. An ECP and ECN will be assigned and processed when the next revision to 
the CSPEC and drawings are made, but not later than October 31st. 
  
 
          
     NCSX Systems Engineering Support Manager 
 
 

  Not Approved.  Reason(s) for disapproval:   
 
 



 
 
  
 
    

 
 


		2005-09-30T12:38:12-0400
	Larry Dudek


		2005-09-30T13:15:54-0400
	Brad Nelson


		2005-09-30T10:17:20-0400
	Bob Simmons
	I have reviewed this document




