	NCSX RFD

Part I
	Number: 14-010
	RFD Description:  Material Substitution

	Initiator:  Larry Dudek
	Organization:  PPPL

	List of Impacted Documents: (Specification, MIT/QA Plan, SOW, drawing, etc.)

Drawings SE142C-005 and SE142C-056

	Cost Impact:  (If none, so state):  NONE

	Schedule Impact:  (If none, so state):  NONE

	Quality Impact:  (If none, so state):  NONE

	State Requirement Deviation is Requested For:  (Specification, MIT/QA Plan, SOW, drawing, etc.):  Material specified is C10100 or C10200, ¼ hard

	Full Description of the Deviation Requested: (Use continuation pages, e-mails, letter, sketches, etc. as needed and include amplifying information as appropriate to support deviation request.):
Substitute C11000, ¼ hard due lack of availability for specified material (neither C10100 or C10200 cold rolled plate is readily available.

	Attachments:



	Initiator Signature: 






 



	NCSX RFD

Part II
	Number: 14-010
	RFD Description: Material Substitution

	RLM:  Brad Nelson
	Organization: ORNL

	Impact on Interfaces with Other WBS Elements/Items: (If none, so state):  None – WBS 14 only

	RLM Recommendation:

 FORMCHECKBOX 
  Approve    FORMCHECKBOX 
 Do Not Approve 

Additional remarks:

Does this Change Impact Material Already Procured or Parts/Assemblies Already Assembled/Manufactured using this Material:   FORMCHECKBOX 
  Yes   FORMCHECKBOX 
  No

If “Yes”, what is the recommended disposition of this material/part/assembly?       


	RLM Signature: 






 


	Project Disposition:  

 FORMCHECKBOX 
  Approved.  No ECP required.   






 
                                                               NCSX Systems Engineering Support Manager

 FORMCHECKBOX 
 Approved. ECP -      assigned and processed.

 FORMCHECKBOX 
  Not Approved.  Reason(s) for disapproval:  

   


