	NCSX RFD

Part I
	Number: 14-023
	RFD Description:  Vacuum Vessel Support Boss

	Initiator:  Peter Djordjevich
	Organization: EIO

	List of Impacted Documents: (Specification, MIT/QA Plan, SOW, drawing, etc.) 

 SE141-115R9

	Cost Impact:  (If none, so state)

No cost impact to either EIO.  No cost impact to PPPL/ORNL due to revising the drawing since NCSX Project will utilize “stamp” process to identify approval of this RFD.  However, there will be a cost impact to NCSX (~$5000) to weld studs in place of the undersize bosses.

	Schedule Impact:  (If none, so state:
NONE

	Quality Impact:  (If none, so state): 
NONE

	State Requirement Deviation is Requested For:  (Specification, MIT/QA Plan, SOW, drawing, etc.)  SE141-115R9 will be annotated with RFD stamp to identify changes to B3-B6 castings, including one (1) undersized pad on B3 casting.

	Full Description of the Deviation Requested: (Use continuation pages, e-mails, letter, sketches, etc. as needed and include amplifying information as appropriate to support deviation request.)
EIO CAR 090606 (see attached), dated September 6, 2006, identified that the support boss for B3 and B6 were undersized leaving insufficient material for mounting. 

This problem was initially identified by EIO 8/2/06 and offerred several viable alternatives.  PPPL responded by e-mail on 8/7/06, with direction to omit the holes on castings B3 - B6.  By that point, however, the holes had already been drilled into the one proper sized pad on B-3.  

After further discussion with NCSX, the corrective action agreed upon is that the holes will not be drilled on castings B4, B5 & B-6, as well as on the one (1) undersized pad on B-3 and in lieu of the holes, PPPL will weld studs in place of the undersize bosses.  This MRB action covers the B castings as described herein.



	Attachments: EIO CAR 090606


	Initiator Signature: 
See CAR

       

           Date:     9/6/2006     
   


Energy Industries of Ohio

CORRECTIVE ACTION REQUEST (CAR) FORM

1. Person Initiating CAR: Peter Djordjevich
  Date: 
9/6/06
2. CAR Source: ( Employee       ( Customer Feedback       ( Management Review

3. Problem: ( Customer Complaint  ( Documentation  ( Product or Process  ( Other 

4. Deficiency, Discrepancy, or Undesirable Condition, e.g., comment, customer complaint, process problem.

	B3 & B6 V V support boss undersized leaving insufficient material for mounting.
Attach additional sheet if needed.


5. CAR Number: 090606
  QPM/ISO Reference: Drawing violation

Assigned To: Energy Industries of Ohio

6. CAR Completion Due Date (include explanation if beyond 30 days): 09/06/06

7. ( Is this a repeat problem?  If yes, previous CAR # references: N/A CAR previously not issued

8. Root Cause: Why the issue originally occurred.

	Bosses were located in areas of defects, and or excessive material buildup.

During foundry grinding operations excessive material was removed without regard to Boss dimensions.


9. Corrective Action: What was done to correct the issue(s) and avoid reoccurrence?

	EIO issued a report on 8/2/06 offering several viable alternatives.  PPPL responded by e-mail on 8/7/06, with direction to omit the holes on castings B3 - B6.  By that point, the holes had already been drilled into the one proper sized pad on B-3.  

After further discussion with NCSX, the corrective action agreed upon is that the holes will not be drilled on castings B4, B5 & B-6, as well as on the one (1) undersized pad on B-3 and in lieu of the holes, PPPL will weld studs in place of the undersize bosses.  This MRB action covers the B castings as described herein.

Drawings will be revised by PPPL to reflect these changes.

Regarding corrective action at the foundry for over grinding the bosses, the matter has been fully communicated to MTK Quality Manager and it has been noted in our files.  No further corrective action is useful at this time since the castings have already been delivered to MTM.


10. CAR Completed by: Peter Djordjevich
  Date: 
09/06/06

11. Verified for Effectiveness by: EIO QA  Peter Djordjevich
  Date: 09/06/06

	NCSX RFD

Part II
	Number: 14-023
	RFD Description:  Vacuum Vessel Support Boss

	RLM: Brad Nelson
	Organization: ORNL

	Impact on Interfaces with Other WBS Elements/Items: (If none, so state):  NONE


	RLM Recommendation:

 FORMCHECKBOX 
  Approve    FORMCHECKBOX 
 Do Not Approve 

Additional remarks: EIO should NOT drill the mounting holes on castings B3 through B6. PPPL will weld studs in place of the undersize bosses. In addition, on B3
Should the impacted drawings be formally revised or should the “stamp” process outlined in NCSX Procedure PROC-007 be utilized?

  FORMCHECKBOX 
  Formal revision required (Note if > 3 stamps (RFD or ECN), then a formal  revision to the drawing is required)
  FORMCHECKBOX 
  “Stamp” process outlined in PROC-007 is authorized.

Does this Change Impact Material Already Procured or Parts/Assemblies Already Assembled/Manufactured using this Material:   FORMCHECKBOX 
  Yes   FORMCHECKBOX 
  No

If “Yes”, what is the recommended disposition of this material/part/assembly?  Accept as is.  EIO NCR addresses issues with casting B3.


	RLM Signature: 






 


	Project Disposition:  

 FORMCHECKBOX 
  Approved.  No ECP required.   






 
                                                               NCSX Systems Engineering Support Manager

RFD stamp will be placed on SE141-115R9 => will become SE141-115R9a.

 FORMCHECKBOX 
 Approved. ECP -      assigned and processed.

 FORMCHECKBOX 
  Not Approved.  Reason(s) for disapproval: 
 


