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Rev 9-b:  NCSX Project rapid response dated 10/4/2006 (Sutton to Horton of EIO) authorized the option to   bore the counterbore relief for Hole 11 on the D flanges of the B1 and B2 castings. RFD-14-025 extended that authorization to the remaining B3 through B6 castings. This is considered a relatively minor change and a drawing change will not be required. 


(See RFD-14-025 for details) 








