
JCRPT          JOB COST REPORT AS OF 030303 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

JOB# 1201     VACUUM VESSEL DESIGN PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 1850    WK PKG 1*** DAHLGREN      8 EAA* EM 2611  34.7  208.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN   28700     2741    16448        0    12252
53 TECH CENTER BURDEN            4162      397     2385        0     1777
62 ONSITE G&A                   22510     2150    12900        0     9610

TOTAL                           55372     5288    31733        0    23639



JCRPT          JOB COST REPORT AS OF 030303 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1202     VACUUM VESSEL R&D LEFT (IN FY 03).

COST CENTER 1850    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/16/03
R367412 41 11202 3    400000     400000

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03 -------------- --------------
**** TOTAL-           400000         400000

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03 EXP    STRAIGHT      OVERTIME
PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03
VIOLA         8 EMC* EM 2311  52.0  117.0    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/ JURCZYNSKI    8 EMC* SM 2311   0.0   21.7    0.0    0.0
HEITZENROEDER 8 EA** EM 2611  86.7   86.7    0.0    0.0

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0     4264    10752        0    10752-
26 MECHANICAL DIV LABOR & BEN   19100     6853     6853        0    12247
41 MATERIALS & SERVICES        400000        0        0   400000        0
53 TECH CENTER BURDEN            2770     1463     2176        0      594
62 ONSITE G&A                   14981     8617    13550        0     1431
64 MHX G&A                     128000        0        0   128000        0

TOTAL                          564851    21197    33331   528000     3520



JCRPT          JOB COST REPORT AS OF 030303

JOB# 1203     VACUUM VESSEL FINAL DES

COST CENTER 1850    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN    8200        0        0        0     8200
53 TECH CENTER BURDEN            1189        0        0        0     1189
62 ONSITE G&A                    6431        0        0        0     6431

TOTAL                           15820        0        0        0    15820



JCRPT          JOB COST REPORT AS OF 030303 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

JOB# 1301     CONVENTIAL COILS DES PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 1850    WK PKG 1*** FAN           8 EAA* EM 2611  17.3   17.3    0.0    0.0
KALISH        8 EAD* EM 2611   0.0   95.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  217100     1371     8909        0   208191
53 TECH CENTER BURDEN           31480      199     1292        0    30188
62 ONSITE G&A                  170277     1075     6988        0   163289

TOTAL                          418857     2645    17189        0   401668



JCRPT          JOB COST REPORT AS OF 030303

JOB# 1401     MOD COIL DESIGN

COST CENTER 1850    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

35 TRAVEL                           0        0       58        0       58-
41 MATERIALS & SERVICES          5000        0     8000        0     3000-
43 CREDIT CARD EXPENDITURES V       0       85       85        0       85-
62 ONSITE G&A                       0        0       40        0       40-
64 MHX G&A                       1600       27     2587        0      987-

TOTAL                            6600      112    10770        0     4170-



JCRPT          JOB COST REPORT AS OF 030303 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

JOB# 1402     MOD COIL ANALYSES PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 1850    WK PKG 1*** BROOKS        8 EAA* EM 2611   0.0  104.0    0.0    0.0
DAHLGREN      8 EAA* EM 2611  39.0  203.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/16/03 FAN           8 EAA* EM 2611 130.0  604.5    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN   90100    13364    72129        0    17971
53 TECH CENTER BURDEN           13065     1938    10459        0     2606
62 ONSITE G&A                   70668    10481    56573        0    14095

TOTAL                          173833    25783   139161        0    34672



JCRPT          JOB COST REPORT AS OF 030303

JOB# 1403     MOD COIL FINAL DES

COST CENTER 1850    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN   57300        0        0        0    57300
53 TECH CENTER BURDEN            8309        0        0        0     8309
62 ONSITE G&A                   44942        0        0        0    44942

TOTAL                          110551        0        0        0   110551



JCRPT          JOB COST REPORT AS OF 030303 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1404     MOD COIL WINDING FORMS LEFT (IN FY 03).

COST CENTER 1850    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/16/03
R367405 41 10152 3   1000000    1000000

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03 R367405 48 10152 3    200000     200000
-------------- --------------

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 **** TOTAL-          1200000        1200000

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03 PG HOD STF CLASS  CUR    CUM    CUR    CUM

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/ HEITZENROEDER 8 EA** EM 2611  36.8  439.8    0.0    0.0
KEILBACH      3 EMC* EC 2713  10.0   44.0    0.0    0.0

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN   57300     2913    34780        0    22520
27 TECH CENTER SCL                  0     1100     4955        0     4955-
41 MATERIALS & SERVICES       1000000        0        0  1000000        0
48 OH EXEMPT PORTION OF S/CS   200000        0        0   200000        0
53 TECH CENTER BURDEN            8309      422     5043        0     3266
62 ONSITE G&A                   44942     3038    30673        0    14269
64 MHX G&A                     320000        0        0   320000        0
65 ICO G&A                      64000        0        0    64000        0

TOTAL                         1694551     7473    75451  1584000    35100



JCRPT          JOB COST REPORT AS OF 030303 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1405     MOD COIL WINDING R&D PREP LEFT (IN FY 03).

COST CENTER 1850    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/16/03
PE39940 41 01023 3     18680          0  R359244 116366

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03 R359247 41 02103 3     12000      12000
R359246 41 02103 3     15000      15000

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 -------------- --------------
**** TOTAL-            45680          27000

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03
"CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03 EXP    STRAIGHT      OVERTIME
PG HOD STF CLASS  CUR    CUM    CUR    CUM

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/
PARSELLS      8 EMC* EM 2311  86.7   86.7    0.0    0.0

ESTIMATE DATE ? JURCZYNSKI    8 EMC* SM 2311   0.0    4.3    0.0    0.0
MEIGHAN       8 EMC* SM 2311 127.8  275.2    0.0    0.0

ESTIMATED COMP DT ? GETTELFINGER  8 EME* EM 2311  17.3   17.3    0.0    0.0
CIEBIERA      8 EME* SM 2311   0.0  130.0    0.0    0.0

************************************************************************** KEARNS IV     6 EME* TB 2311   0.0   32.0    0.0    0.0
DELANY        8 EMT* SM 2311  34.7  145.2    0.0    0.0

FOR FY 03 ONLY KEMP          8 EMT* SM 2311  34.7  104.0    0.0    0.0
MOUNT JR      8 EMT* SM 2311  62.8  433.3    0.0    0.0

EXP                          APPROVED  CUR MTH     YTD    REQS + SMITH         8 EMT* SM 2311  75.8  136.5    0.0    0.0
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE BARTZAK III   6 EMT* TB 2311  47.0  127.0    0.0    0.0

BURCHILL      6 EMT* TB 2311  16.0   36.0    0.0    0.0
23 FAB,OPS & MAINT DIV LAB &   135600    41919   108628        0    26972 CLARK         6 EMT* TB 2311   0.0    4.0    0.0    0.0
25 ELECTRICAL DIV LABOR & BEN       0        0      283        0      283- HORNER        6 EMT* TB 2311  62.5  183.2   13.5   27.8
26 MECHANICAL DIV LABOR & BEN   60600    15029    64449        0     3849- SIMMONDS JR   6 EMT* TB 2311 145.3  169.1   27.7   31.9
31 TECH CENTER OVERTIME & BEN       0     2056     4293        0     4293- STEER         6 EMT* TB 2311   0.0   55.3    0.0    8.7
35 TRAVEL                           0        0      719        0      719- TRAFALSKI     6 EMT* TB 2311   0.0   28.0    0.0    0.0
37 STOCKROOM WITHDRAWALS            0      507     2627        0     2627- TUCKER        6 EMT* TB 2311 125.0  247.9    0.0   17.1
38 CREDIT CARD EXPENDITURES M       0        0      295        0      295- GILTON        6 EEH* TB 2511   0.0    7.3    0.0    0.7
39 OTHER EXPENSE                    0        0       16        0       16- CHRZANOWSKI   8 EAD* EM 2611  34.7  216.7    0.0    0.0
41 MATERIALS & SERVICES        122000      927    32107    27000    62893 RAFTOPOULOS   8 EAD* EM 2611  43.3  208.0    0.0    0.0
43 CREDIT CARD EXPENDITURES V       0     5487    14687        0    14687- JONES         8 EADD DM 2611  17.3   17.3    0.0    0.0
53 TECH CENTER BURDEN           23703     7017    21793        0     1910 PAUL          8 EADD DM 2611 153.8  578.9    0.0    0.0
62 ONSITE G&A                  150634    45224   137326        0    13308
64 MHX G&A                      39040     2215    15815     8640    14585

TOTAL                          531577   120381   403038    35640    92899



JCRPT          JOB COST REPORT AS OF 030303 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1406     MOD COIL WINDING R&D LEFT (IN FY 03).

COST CENTER 1850    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/16/03
R359248 41 02193 3     70000      70000

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03 -------------- --------------
**** TOTAL-            70000          70000

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03 EXP    STRAIGHT      OVERTIME
PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03
MEIGHAN       8 EMC* SM 2311   0.0  283.8    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/ SEMLER        8 EMC* SM 2311   0.0   69.3    0.0    0.0
ANDERSON      6 EMC* TB 2311  18.3   18.3    5.7    5.7

ESTIMATE DATE ? GIFFORD       6 EMC* TB 2311  77.6  117.6    7.4   10.9
HAUSE         6 EMC* TB 2311 144.0  440.0    9.0   74.0

ESTIMATED COMP DT ? KEARNS IV     6 EME* TB 2311 100.0  578.0   11.0  120.0
BARTZAK III   6 EMT* TB 2311   0.0   20.0    0.0    0.0

************************************************************************** HORNER        6 EMT* TB 2311   0.0    8.0    0.0    0.0
BUSH          8 EEP* EM 2511   0.0  138.7    0.0    0.0

FOR FY 03 ONLY ZATZ          8 EAA* EM 2611  34.7  100.5    0.0    0.0
CHRZANOWSKI   8 EAD* EM 2611  32.5  177.7    0.0    0.0

EXP                          APPROVED  CUR MTH     YTD    REQS + JONES         8 EADD DM 2611   0.0  117.0    0.0    0.0
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &   229200    13255    65021        0   164179
25 ELECTRICAL DIV LABOR & BEN       0        0    10752        0    10752-
26 MECHANICAL DIV LABOR & BEN   62800     5311    28056        0    34744
31 TECH CENTER OVERTIME & BEN       0     1603    10347        0    10347-
37 STOCKROOM WITHDRAWALS            0        0      280        0      280-
41 MATERIALS & SERVICES         50000        0        0    70000    20000-
43 CREDIT CARD EXPENDITURES V       0        0      888        0      888-
53 TECH CENTER BURDEN           34318     2405    13380        0    20938
62 ONSITE G&A                  223528    15463    87376        0   136152
64 MHX G&A                      16000        0      374    22400     6774-

TOTAL                          615846    38037   216474    92400   306972



JCRPT          JOB COST REPORT AS OF 030303 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

JOB# 1407     MOD COIL WINDING TOOLING PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 1850    WK PKG 1*** DELANY        8 EMT* SM 2311   0.0   17.3    0.0    0.0
STEER         6 EMT* TB 2311  11.4   11.4    4.6    4.6

REV # ?                                        HOURLY (PG 1) THRU 02/16/03 DAHLGREN      8 EAA* EM 2611   0.0   30.3    0.0    0.0
CHRZANOWSKI   8 EAD* EM 2611  26.0   99.7    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03 RAFTOPOULOS   8 EAD* EM 2611  82.3  157.0    0.0    0.0
JONES         8 EADD DM 2611 132.2  175.5    0.0    0.0

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 MORRIS        8 EADD DM 2611 119.2  255.7    0.0    0.0
NELSON        8 EADD DM 2611  75.8   88.8    0.0    0.0

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03 PAUL          8 EADD DM 2611   0.0   26.0    0.0    0.0
VANKIRK       8 EADD DM 2611  82.3  117.0    0.0    0.0

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03 RUSHINSKI     8 EADD EM 2611 119.2  306.5    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    55000      446     1372        0    53628
25 ELECTRICAL DIV LABOR & BEN   22800        0        0        0    22800
26 MECHANICAL DIV LABOR & BEN  149300    39189    81260        0    68040
31 TECH CENTER OVERTIME & BEN       0      258      258        0      258-
41 MATERIALS & SERVICES         75000        0        0        0    75000
53 TECH CENTER BURDEN           29865     5760    11962        0    17903
62 ONSITE G&A                  176021    31273    64975        0   111046
64 MHX G&A                      24000        0        0        0    24000

TOTAL                          531986    76926   159827        0   372159



JCRPT          JOB COST REPORT AS OF 030303 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

JOB# 1501     STRUCTURES DESIGN PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 1850    WK PKG 1*** FEDER         8 EME* EM 2311   0.0  119.6    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    79300        0     9807        0    69493
26 MECHANICAL DIV LABOR & BEN   63000        0        0        0    63000
53 TECH CENTER BURDEN           17858        0     1079        0    16779
62 ONSITE G&A                  109708        0     7457        0   102251

TOTAL                          269866        0    18343        0   251523



JCRPT          JOB COST REPORT AS OF 030303

JOB# 1601     COIL SERVICES DESIGN

COST CENTER 1850    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    12700        0        0        0    12700
25 ELECTRICAL DIV LABOR & BEN   21400        0        0        0    21400
26 MECHANICAL DIV LABOR & BEN   12300        0        0        0    12300
53 TECH CENTER BURDEN            5214        0        0        0     5214
62 ONSITE G&A                   35355        0        0        0    35355

TOTAL                           86969        0        0        0    86969



JCRPT          JOB COST REPORT AS OF 030303 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

JOB# 1701     CRYOSTAT & BASE SUPRT STRUCT D PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 1850    WK PKG 1*** GETTELFINGER  8 EME* EM 2311   0.0    8.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    62300        0      711        0    61589
26 MECHANICAL DIV LABOR & BEN   12500        0        0        0    12500
53 TECH CENTER BURDEN            8666        0       78        0     8588
62 ONSITE G&A                   57174        0      540        0    56634

TOTAL                          140640        0     1329        0   139311



JCRPT          JOB COST REPORT AS OF 030303 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

JOB# 1801     FIELD PERIOD ASSMBLY DES PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 1850    WK PKG 1*** CHRZANOWSKI   8 EAD* EM 2611  17.3   26.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN   48500     1371     2056        0    46444
53 TECH CENTER BURDEN            7033      199      298        0     6735
62 ONSITE G&A                   38040     1075     1613        0    36427

TOTAL                           93573     2645     3967        0    89606



JCRPT          JOB COST REPORT AS OF 030303 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

JOB# 1901     STELLRTR CORE MNGMNT/INTEGR PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 1850    WK PKG 1*** BROOKS        8 EAA* EM 2611 112.7  430.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  121500     8909    34005        0    87495
53 TECH CENTER BURDEN           17618     1292     4931        0    12687
62 ONSITE G&A                   95295     6988    26671        0    68624

TOTAL                          234413    17189    65607        0   168806



JCRPT          JOB COST REPORT AS OF 030303 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

JOB# 2001     VPS GAS & CONDITIONING SYS DES PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 1850    WK PKG 2*** VINSON JR     6 EMC* TB 2311   3.8    3.8    0.2    0.2
BLANCHARD     8 EME* EM 2311   4.3    8.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/16/03 PROVOST       8 EME* SM 2311   4.3    4.3    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    11100      737     1092        0    10008
31 TECH CENTER OVERTIME & BEN       0        8        8        0        8-
53 TECH CENTER BURDEN            1221       82      121        0     1100
62 ONSITE G&A                    8440      566      836        0     7604

TOTAL                           20761     1393     2057        0    18704



JCRPT          JOB COST REPORT AS OF 030303 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

JOB# 2501     NEUTRAL BEAM REFURBISHMENT PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 1850    WK PKG 2*** JURCZYNSKI    8 EMC* SM 2311  26.0   26.0    0.0    0.0
KEMP          8 EMT* SM 2311   4.3    4.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/16/03 HORNER        6 EMT* TB 2311   5.0    5.0    1.0    1.0
STEER         6 EMT* TB 2311   6.7    6.7    1.3    1.3

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03 STEVENSON     8 EEH* EM 2511   4.3   13.0    0.0    0.0
CARSON III    8 EEH* SM 2511  88.8  174.6    0.0    0.0

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 EDWARDS       8 EEH* SM 2511   4.3    4.3    0.0    0.0
GIBILISCO     8 EEH* SM 2511  34.7  112.7    0.0    0.0

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03 PATTERSON     8 EEH* SM 2511 145.2  188.5    0.0    0.0
HALVORSEN     6 EEH* TB 2511   0.0   98.0    0.0    0.0

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    12900     2077     2077        0    10823
25 ELECTRICAL DIV LABOR & BEN  109300    15424    31363        0    77937
31 TECH CENTER OVERTIME & BEN       0      113      113        0      113-
35 TRAVEL                         500        0        0        0      500
37 STOCKROOM WITHDRAWALS         1500      122      331        0     1169
41 MATERIALS & SERVICES         28600        0        0        0    28600
53 TECH CENTER BURDEN           11803     1706     3220        0     8583
62 ONSITE G&A                   92134    13234    25189        0    66945
64 MHX G&A                       9632       39      106        0     9526

TOTAL                          266369    32715    62399        0   203970



JCRPT          JOB COST REPORT AS OF 030303 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

JOB# 3901     DIAGNOSTICS SYST INTEGRATION PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 1850    WK PKG 3*** JOHNSON       8 R*** RM 1211  26.0  242.7    0.0    0.0
STRATTON      8 R*** RM 1211  34.7  138.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/16/03 TAKAHASHI     8 R*** RM 1211  26.0   60.7    0.0    0.0
FEDER         8 EME* EM 2311  28.2  121.8    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

12 RESEARCH LABOR & BENEFITS   102300     7674    42984        0    59316
23 FAB,OPS & MAINT DIV LAB &    21200     2310     9985        0    11215
35 TRAVEL                           0      105      105        0      105-
39 OTHER EXPENSE                    0        3        3        0        3-
43 CREDIT CARD EXPENDITURES V       0        0     1875        0     1875-
52 RESEARCH BURDEN               7161      537     3009        0     4152
53 TECH CENTER BURDEN            2332      254     1098        0     1234
62 ONSITE G&A                   91100     7455    39171        0    51929
64 MHX G&A                          0        0      600        0      600-

TOTAL                          224093    18338    98830        0   125263



JCRPT          JOB COST REPORT AS OF 030303 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

JOB# 4301     ELEC DES DC SYST WBS 432,433 PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 1850    WK PKG 4*** BISESTI       8 EMC* SM 2311  31.2   48.5    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0     1668     2595        0     2595-
25 ELECTRICAL DIV LABOR & BEN   25400        0        0        0    25400
26 MECHANICAL DIV LABOR & BEN   41100        0        0        0    41100
53 TECH CENTER BURDEN            8373      183      285        0     8088
62 ONSITE G&A                   51288     1268     1973        0    49315

TOTAL                          126161     3119     4853        0   121308



JCRPT          JOB COST REPORT AS OF 030303

JOB# 4401     ELEC DES CONTROL & PROTECTION

COST CENTER 1850    WK PKG 4***

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   12000        0        0        0    12000
53 TECH CENTER BURDEN            1140        0        0        0     1140
62 ONSITE G&A                    9001        0        0        0     9001

TOTAL                           22141        0        0        0    22141



JCRPT          JOB COST REPORT AS OF 030303 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

JOB# 4501     ELEC SYSTEM DESIGN PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 1850    WK PKG 4*** RAMAKRISHNAN  8 EED* EM 2511  17.3   17.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   10700     1344     1344        0     9356
26 MECHANICAL DIV LABOR & BEN   24100        0        0        0    24100
53 TECH CENTER BURDEN            4511      128      128        0     4383
62 ONSITE G&A                   26928     1008     1008        0    25920

TOTAL                           66239     2480     2480        0    63759



JCRPT          JOB COST REPORT AS OF 030303

JOB# 4601     FCPC BLDG MODIFICATIONS

COST CENTER 1850    WK PKG 4***

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    17100        0        0        0    17100
25 ELECTRICAL DIV LABOR & BEN    5400        0        0        0     5400
53 TECH CENTER BURDEN            2394        0        0        0     2394
62 ONSITE G&A                   17052        0        0        0    17052

TOTAL                           41946        0        0        0    41946



JCRPT          JOB COST REPORT AS OF 030303

JOB# 5801     CENTRAL I&C INTEGRTN & OVRSGHT

COST CENTER 1850    WK PKG 5***

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

22 COMPUTER SYS DIV LABOR & B   12700        0        0        0    12700
53 TECH CENTER BURDEN            1461        0        0        0     1461
62 ONSITE G&A                    9700        0        0        0     9700

TOTAL                           23861        0        0        0    23861



JCRPT          JOB COST REPORT AS OF 030303 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 6501     FACILITY SYSTEMS INTEGRATION LEFT (IN FY 03).

COST CENTER 1850    WK PKG 6*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/16/03
PE40610 41 02193 3      2899       2899  R366256 116409

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03 -------------- --------------
**** TOTAL-             2899           2899

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03 EXP    STRAIGHT      OVERTIME
PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03
DUDEK         8 EM** EM 2311  20.5   63.9    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/ BEYER         6 EEH* TB 2511   0.0   10.0    0.0    0.0

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    20400     1684     5237        0    15163
25 ELECTRICAL DIV LABOR & BEN       0        0      390        0      390-
26 MECHANICAL DIV LABOR & BEN   13700        0        0        0    13700
37 STOCKROOM WITHDRAWALS            0        0      103        0      103-
41 MATERIALS & SERVICES           500        0        0     2899     2399-
53 TECH CENTER BURDEN            4231      185      613        0     3618
62 ONSITE G&A                   26256     1281     4275        0    21981
64 MHX G&A                        160        0       33      928      801-

TOTAL                           65247     3150    10651     3827    50769



JCRPT          JOB COST REPORT AS OF 030303

JOB# 7101     SHIELD WALL MOD DES

COST CENTER 1850    WK PKG 7***

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    26900        0        0        0    26900
53 TECH CENTER BURDEN            2959        0        0        0     2959
62 ONSITE G&A                   20453        0        0        0    20453

TOTAL                           50312        0        0        0    50312



JCRPT          JOB COST REPORT AS OF 030303 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

JOB# 7401     TC PREP & MACH ASSMBLY PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 1850    WK PKG 7*** PERRY         8 EMC* EM 2311  17.3   78.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    31100     1421     6396        0    24704
53 TECH CENTER BURDEN            3421      156      704        0     2717
62 ONSITE G&A                   23647     1081     4863        0    18784

TOTAL                           58168     2658    11963        0    46205



JCRPT          JOB COST REPORT AS OF 030303 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

JOB# 8101     PROJECT MANGMNT PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 1850    WK PKG 8*** HAMPTON       7 B*** CB 1111  58.7  347.8    0.0    4.6
NEILSON JR    8 R*** RM 1211 147.3  551.4    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/16/03 SCHMIDT       8 R*** RM 1211   0.0  213.4    0.0    0.0
STRYKOWSKY    8 FC** AM 1411 109.2  381.3    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

11 DIRECT LABOR & BENEFITS      16100     1511     8952    11975     4827-
12 RESEARCH LABOR & BENEFITS   234500    16651    86430        0   148070
14 PF&A DIVISION LABOR & BENI   68500     8468    29569        0    38931
30 DIRECT OVERTIME & BENEFITS       0        0      203        0      203-
35 TRAVEL                       12000        0     2568        0     9432
37 STOCKROOM WITHDRAWALS            0        0       69        0       69-
38 CREDIT CARD EXPENDITURES M       0       50       50        0       50-
39 OTHER EXPENSE                    0        0       16        0       16-
41 MATERIALS & SERVICES         12000       85      689        0    11311
43 CREDIT CARD EXPENDITURES V       0       90      215        0      215-
52 RESEARCH BURDEN              16415     1166     6050        0    10365
62 ONSITE G&A                  238048    19074    91680     8203   138165
64 MHX G&A                       3840       56      311        0     3529

TOTAL                          601403    47151   226802    20178   354423



JCRPT          JOB COST REPORT AS OF 030303 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 8202     ENGINEERING MGMT&SYST SUPRT LEFT (IN FY 03).

COST CENTER 1850    WK PKG 8*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/16/03
PY85400 41 10292 3      2250       4400-         115815

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03 -------------- --------------
**** TOTAL-             2250           4400-

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03 EXP    STRAIGHT      OVERTIME
PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03
SIMMONS       8 FC** EM 1411 130.0  616.4    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/ DUDEK         8 EM** EM 2311  69.3  182.0    0.0    0.0
REIERSEN      8 EAA* EM 2611 140.8  650.0    0.0    0.0

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

14 PF&A DIVISION LABOR & BENI  123300    12957    61433        0    61867
23 FAB,OPS & MAINT DIV LAB &    35400     5685    14923        0    20477
26 MECHANICAL DIV LABOR & BEN   88700    11136    51398        0    37302
35 TRAVEL                           0      129-     578        0      578-
38 CREDIT CARD EXPENDITURES M       0        0      224-       0      224
39 OTHER EXPENSE                    0       16       39        0       39-
41 MATERIALS & SERVICES             0        0     6650        0     6650-
43 CREDIT CARD EXPENDITURES V       0       23      840        0      840-
53 TECH CENTER BURDEN           16756     2240     9094        0     7662
62 ONSITE G&A                  180947    21854    94011        0    86936
64 MHX G&A                          0        7     2397        0     2397-

TOTAL                          445103    53789   241139        0   203964



JCRPT          JOB COST REPORT AS OF 030303 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

JOB# 8203     DESIGN INTEGRATION PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 1850    WK PKG 8*** BROWN         8 EAD* EM 2611 138.7  360.1    0.0    0.0
MORRIS        8 EADD DM 2611   0.0  221.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN   87500    10965    39916        0    47584
53 TECH CENTER BURDEN           12688     1590     5788        0     6900
62 ONSITE G&A                   68628     8600    31307        0    37321

TOTAL                          168816    21155    77011        0    91805



JCRPT          JOB COST REPORT AS OF 030303 "CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR
EXP    STRAIGHT      OVERTIME

JOB# 8204     SYSTEM ANALYSIS PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 1850    WK PKG 8*** BROOKS        8 EAA* EM 2611  26.0  138.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN   62800     2056    10965        0    51835
39 OTHER EXPENSE                    0       45      225        0      225-
53 TECH CENTER BURDEN            9106      298     1590        0     7516
62 ONSITE G&A                   49256     1643     8755        0    40501

TOTAL                          121162     4042    21535        0    99627



JCRPT          JOB COST REPORT AS OF 030303 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 8401     PROJECT PHYSISCS LEFT (IN FY 03).

COST CENTER 1850    WK PKG 8*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/16/03
S04337F 41 01243 3     10000       6100  ADJSUBC 114510

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03 -------------- --------------
**** TOTAL-            10000           6100

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 02 AND YEAR 03 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03 EXP    STRAIGHT      OVERTIME
PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03
HUDSON        8 R*** RM 1211  86.7  334.7    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/ KUGEL         8 R*** RM 1211  24.0  104.6    0.0    0.0
ZARNSTORFF    8 R*** RM 1211   0.0  259.5    0.0    0.0

ESTIMATE DATE ? KU            8 EAA* EM 2611  73.7  449.8    0.0    0.0

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

12 RESEARCH LABOR & BENEFITS   114400     6187    45070        0    69330
26 MECHANICAL DIV LABOR & BEN   25900     5825    35568        0     9668-
35 TRAVEL                        6000      199-     578        0     5422
38 CREDIT CARD EXPENDITURES M       0        0      112        0      112-
39 OTHER EXPENSE                    0       45      241        0      241-
41 MATERIALS & SERVICES          6000     1900     3900     6100     4000-
43 CREDIT CARD EXPENDITURES V       0        0       68        0       68-
52 RESEARCH BURDEN               8008      433     3155        0     4853
53 TECH CENTER BURDEN            3756      845     5157        0     1401-
62 ONSITE G&A                  108274     8997    61569        0    46705
64 MHX G&A                       1920      608     1270     1952     1302-

TOTAL                          274258    24641   156688     8052   109518



JCRPT          JOB COST REPORT AS OF 030303

JOB# 8998     NCSX ALLOCATIONS

COST CENTER 1850    WK PKG 8***

REV # ?                                        HOURLY (PG 1) THRU 02/16/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/09/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/16/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/16/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 03 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

54 DIRECT ALLOCATIONS           65811     4545    25148     4808    35855
62 ONSITE G&A                   45080     3113    17227     3293    24560

TOTAL                          110891     7658    42375     8101    60415


