	NCSX RFD

Part I
	Number:  RFD-14-002
	RFD Description:  Change in dimensional inspection for C1 casting

	Initiator:  P. Djordjevich
	Organization: EIO

	List of Impacted Documents:  MTS C-1, Rev. 0

	Cost Impact:  (If none, so state) None.

	Schedule Impact:  (If none, so state)  None.  (Note:If this change (which deleted a final dimensional inspection) was not made  it would have likely resulted in a schedule delay).

	State Requirement Deviation is Requested For:  (Specification, SOW, drawing, etc.)
This request is to delete the second dimensional inspection in MTS C-1, Rev. 0, Step 455

	Full Description of the Deviation Requested: (Use continuation pages, e-mails, letter, sketches, etc. as needed and include amplifying information as appropriate to support deviation request.)  A second dimensional inspection was specified in the MTS C-1, Rev. 0, Step 455.  EIO requests that this inspection (at Step 455)  be deleted because the casting was dimensionally  inspected by 3-D SCANCO immediately after it was de-molded at Step 200 (to verify pattern).  
EIO views two dimensional inspections as redundant and requests that only a single dimensional inspection be specified in the foundry MTS.  The machine shop performs additional dimensional checks and  will perform  the final dimensional inspection prior to shipment.  

	Attachments:  1.  E-mail from P. Djordjevich, dated March 28, 2005


	                                      (received by e-mail – see attached). 
Initiator Signature: 






 Date: 
 April 15, 2005





Attachment 1. 
From: Peter Djordjevich [mailto:djord@earthlink.net] 

Sent: Monday, March 28, 2005 12:01 PM

To: pqa; Phil Heitzenroeder

Cc: NKHFlowen; royjratc-aol-com-offsite

Subject: Final Dimensional Deviation Request

EIO has reviewed the dimensional report supplied by 3DScanco in conjunction with Lawton Pattern on the C1 coil.

After evaluation it was determined that the casting data corresponds with the pattern data deeming the coil an acceptable casting.

EIO is formally requesting that this data be accepted in lieu of a final inspection of the C1 coil.  MIT attached showing internal sign off MetalTech step 200.

 As we have discussed I will also be forwarding a list of testing requirements that as of yet have not been completed and are pending with MetalTech.

The tests are Metallurgical in nature are either in process or awaiting interpretation.

I will be submitting a deviation request for information that is lacking prior to shipment along with a EIO release form, awaiting procedural release from PPPL prior to shipment.

Sincerely,

Peter

Peter Djordjevich

djord@earthlink.net
	NCSX RFD

Part II
	Number:  RFD-14-002
	RFD Description:  Change in dimensional inspection for C1 casting

	RLM:  B. Nelson
	Organization:  ORNL

	Impact on Interfaces with Other WBS Elements/Items: (If none, so state)
None.  

	RLM Recommended Disposition:
 FORMCHECKBOX 
  Approve    FORMCHECKBOX 
 Do Not Approve (If recommendation is to approve, ECP will be assigned)

Additional remarks:  Include this in the next revision to MCWF CPSEC


	RLM Signature: 






 


	Project Disposition:  (Include ECP Number):   None since this is a process change. 


