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Contingency Specification Rationale Worksheet

WBS Level 4 Identifier: 144 Title: Modular Coil Winding Facility &
Fixtures

Originator: Dave Williamson Date: 9/18/03

Technical Schedule Cost Total
Risk Factor (Table 2-1): 6 8 8
Weighting Factor (Table
2-2):

3 1 1

Percent 18 8 8 34
Recommended Contingency Allowance (%):  34%

Rationale for Selection of Contingency Allowance:

The design and fabrication of the Modular Coil Winding Facility and the associated
assembly fixtures is a challenge given the complex shape and close tolerances of the
modular coils.  Accordingly, a moderately high contingency level is warranted.


