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Contingency Specification Rationale Worksheet

WBS Level 4 Identifier: 172 Title: Base Support Structure
Originator: Geoff Gettlefinger Date: 9/18/03

Technical Schedule Cost Total
Risk Factor (Table 2-1): 4 4 6
Weighting Factor (Table
2-2):

4 1 2

Percent 16 4 12 32
Recommended Contingency Allowance (%):  32%

Rationale for Selection of Contingency Allowance:

The design of the base structure is only in the initial stages and hence a high degree of
uncertainty exists. As a result, a moderately high level of contingency is warranted.


