
NCSX CD-2 Cost Baseline Reconciliation
WBS 3 Diagnostics

Dave Johnson

WBS: 39 Diagnostics Integration
LOE FY2003 hours

Research RM2 416                                              
Subtotals 416

LOE FY2004
Research RM2 416                                              

Subtotals 416
LOE FY2005

Research RM2 416                                              
Engineering EMEM 416                                              
Drafting EADM 345                                              

Subtotals 1177
LOE FY2006

Research RM2 416                                              
Engineering EMEM 416                                              
Drafting EADM 345                                              

Subtotals 1177
LOE FY2007

Research RM2 208                                              
Engineering EMEM 208                                              
Drafting EADM 173                                              

Subtotals 589
Procurements

Fabricate Integrator Modules
Other Procurements
Stockroom
Subtotals

Travel 

Sub-Total

Contingency 30%

TOTAL ESTIMATE WBS 39
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