
NCSX Fabrication Project Cost and Schedule  Estimating Form
(Attachment 1c - FAB)

WBS: 55 NCSX Real Time Plasma & Power Supply Control

Activity Title Manhours
FY2002 

$$ Labor Type
Start Date  

Month/Year
End Date  

Month/Year Comments

Labor
Preliminary Design (Title I) 80 ECEM 7/1/06 9/1/06 Baseline requirements, technology search

Final Design (Title II) 80 ECEM 9/1/06 10/1/06 Final Design Review

Lab Fab/Assembly/Installation (Title III) 480 ECEM 10/1/06 4/1/07 Procurement, SW Design, test, troubleshoot, d
1200 ECSM 10/1/06 4/1/07 Fab, test, troubleshoot, deployment

Level of Effort 
FY2003 24 ECEM

FY2004 24 ECEM

FY2005 24 ECEM

FY2006

FY2007

Date: 9/15/03 1



NCSX Fabrication Project Cost and Schedule  Estimating Form
(Attachment 1c - FAB)

WBS: 55 NCSX Real Time Plasma & Power Supply Control

Activity Title Manhours
FY2002 

$$ Labor Type
Start Date  

Month/Year
End Date  

Month/Year Comments

M&S Costs
Manufacturing Development

Purchased Design Services

Procured Hardware/Material

Procured Hardware/Material 12 10/1/06 4/1/07 3 Systran Fiber Extreem FHG2
4.6 10/1/06 4/1/07 4 VMIC VME Bus Repeaters

3 10/1/06 4/1/07 FIMM module
12.4 10/1/06 4/1/07 2 Merlin 9421 32 channel digitizers

6 10/1/06 4/1/07 2 VME crate
10 10/1/06 4/1/07 Signal conditioning chassis

4.2 10/1/06 4/1/07 2 Clock receivers/2 FPFP breakouts, DAC/DIO
1.2 10/1/06 4/1/07 Apromag IP DIO/DAC

Purchased Design Services

Procured Installation/Assembly Costs

Other Costs
Travel

Allocations (WBS 81 only)
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NCSX Fabrication Project Cost and Schedule  Estimating Form
(Attachment 1c - FAB)

WBS: 55 NCSX Real Time Plasma & Power Supply Control

Activity Title Manhours
FY2002 

$$ Labor Type
Start Date  

Month/Year
End Date  

Month/Year Comments

Instructions for Completing Form
(1) One form for each 3 digit WBS element (e.g., 111, 121, 452, etc.) => if no 3 digit WBS, use 2 digit WBS (e.g., 81, 82, 84)
(2) For Lab labor, provide estimate in manhours => provide estimate by specific labor type.
(3) For M&S, provide estimate in FY2002 direct dollars if procured by PPPL, or in fully loaded dollars if procured by ORNL
(4) Start and end date provided in month/year format => March/2003
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