Major Tool & Machine, Inc.

1458 East 19th Street
Indianapolis,

MTM N/C: 19392
IN 46218-4289

Page: 1

Date: 03/10/06
User ID: MCCORKLE

Customer:
Contact:
E-Mail:

Part:
Drawing ID:

Reported By:
E-Mail:

Problem:

PRINCETON PLASMA PHYSICS LAB
LARRY SUTTON
S-04286-F

/
SE120-004

DOUG MCCORKLE
dMcCorkle@MajorTool.com

Revision: 2

Telephone
Fax

Customer P.O.

1 609-243-2441
1 609-243-2021

: S005243-F/Ln:1

Serial No./Qty:

Telephone
Fax

The .469 +/-.005 dimension varies around part over and undersized, .240-.432

: 317-636-6433
1 317-634-9420

Proposed Disposition:

SUBMITTING TO PPPL.
REFERENCE DRAWING SE121-013, ZONE B5

Number of additional pages:

Customer Disposition:

[ JUseAsls [ 1 Rework [ 1 Repair [ 1Scrap [ 1 Replace
Technical Contact Approval: Title: Date:
Buyer Approval: Title: Date:
Title: Date:

Major Tool Implemented By:

n:\mtmapps\Mtnonc14.qrp

/Closed /WO:65678-1

Major Tool and Machine, Inc. 1458 East 19th Street, Indianapolis, IN 46218-4289 Tel: 317-636-6433 Fax: 317-634-9420



Nonconformance Report: Major Tool NC19392

This is for REFERENCE DRAWING SE121-013, ZONE B5

Problem:
The .469 +/-.005 dimension varies around part over and undersized, .240-.432

Doug McCorkle

Project Disposition:

It appears from these dimensions that the tapped holes would break through the seal groove. Fill all holes to provide a
minimum 1/8” cap weld and grind flush for all flanges. Advise PPPL method of filling holes for approval prior to work.
Solution must avoid virtual leaks. Inspect with 8x magnification to verify complete seal.
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