 Week of 7/3/06
PPPL MCWF Quality Notes 

No Tuesday Teleconference 
1 Closed Items: 
1.1 Dispositioned NC 20044 for LP indications and NC 20080 for Dimensional & Visual on A-2 were transmitted to EIO.
2 Pending from EIO:
2.1 (EIO) Provide final documentation packages for completed MCWF’s.

2.1.1 C-4
Status: (Open) – PPPL feedback on preliminary copy provided 6/26. 
2.1.2 C-5
Status: (Open) – PPPL feedback on preliminary copy provided late 6/30/06
2.1.3 A-1
Status: (Open) – In-progress at MTM. Awaiting purchase/receipt of bushings(2.3 below)
2.1.4 A-2
Status: (New) –
2.2 (EIO) Investigate and take steps to mitigate source of ferromagnetic contamination seen on C-4, B-1 and subsequent castings. Report back with update to CA 1695 so that PPPL can disposition NCR 3633.
Status: (In-Progress) – MTK inspected and cleaned-up A-2 on 6/19.  B-1 was not accessible at the time - Inspection/Clean-up will be done by MTM as part of final.
2.3 (EIO, MTM) Document Corrective Action to close NC 19783 (A-1Tee hole counter-bore depths).
Status: (Open) PPPL sent EIO/MTM direction on 6/20 to use 316 material regardless of the permeability.  MTM to initiate manufacture of the bushings. PPPL needs them mid-August.
2.4 (EIO, MTM) Provide Stellalloy bearing plates and replacement fasteners for MCWF’s C-1 through C-5. (Needed to close NCR’s 3618 & 3651.)
Status: (Open) Replacement hardware received.  MTM is working on the plates - most of the plates are being machined as a group, so they will ship when all are done - probably with A-3.
2.5 (EIO, MTM) MTM to obtain ingredients information for Sherwin penetrant (seen on A-1 PB insulator).
Status: (Open) Initial contact of Sherwin got no response. MTM will pursue. In the interim, MTM has sent the MSDS which only lists alcohol as a hazardous substance.
2.6 (EIO, MTK) Provide additional photos (model) for Type A technique to help match locations to film.
Status: (Open) 7/7 target
2.7  (EIO, MTK) Provide film locations for Type B Technique.
Status: (Open) – per MTK, they provided hardcopies to EIO
3 Pending from PPPL 

3.1 Provide updated requirements documents incorporating the following changes:

3.1.1 CSPEC update addressing revised poloidal break inspection/tolerances. Poloidal break flange fit-up, 0.005” through and 0.015” at edges – edge defined as no more that 1/8” penetration. 
Status: (Open- No Update) Rapid response guidance sent 3/16. 
3.1.2 CSPEC revision to update the inspection points.
Status: (Open) Rapid response guidance sent 5/16.

3.2 Disposition (mark) rejected SS316 bearing plate material and then close EIO’s NC 19233 & 19234.
Status: (Open).  PPPL to verify that all plates are marked with their permeability. Unmarked plates are being marked.
3.3 Review updated CA 1671 (for A6 test results below spec for elongation) with inspection and analysis results.  
Status (Open) – in progress 
4 Discussion Topics for Teleconference:
4.1 New Specification & Drawing Changes
The production winding form folder of the manufacturing ftp site has been updated with the addition of an IGES file (typeb-new-vpi-holes) that shows the new VPI bleed holes for the Type-B modular coils.
Note: Frank is on vacation 7/3-7/7, returning 7/10.  Questions or concerns that cannot wait should be directed to Phil or Irving at tel. 609 243-2054, email pqa@pppl.gov.
