PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN #  5148
COGNIZANT INDIVIDUAL: Mike Viola





ECN TITLE:  VV Support Stand Lifting Fixture
ASSOCIATED ECP:  None










CC/WP/Job:9450 1*** 1803


     
AREA OR PROJECT:    NCSX
LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

· Is not large or complex or does not represent a new installation into a usable space

· Does not have a significant ES&H impact

· Does not involve tritium or other radioactive contaminated or activated equipment

· Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.
Responsible Line Manager CONCURRENCE: __________________________________

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP Number: 
	DRAWING(S) AFFECTED NUMBER:
	NEW

Revision
	TITLE



	SE184-001
	3
	VV Supt Stand Fixture Assembly

	
	
	

	
	
	

	
	
	

	
	
	

	Continued on Back


	DESCRIPTION OF CHANGE:  (State Drawing No., Zone/Group, or List Attachments) 

SE184-001: Removed the Hoist Ring Mount Lifting Assembly and the parts pertaining to the Ratchet and Paul assembly.



PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN #  5148
	REASON FOR CHANGE:
The Hoist Ring Mount Lifting Assembly was found to be structurally inadequate as a lifting fixture and not needed.  The Ratchet and Paul assembly did not perform properly and was found to be not needed as an additional safety mechanism with VV mounted on the support stand in a balanced condition.  




	ENGINEERING CHANGE PROPOSAL:                        DATE:  7/6/2006


	COGNIZANT INDIVIDUAL MAKING THE CHANGE: 


	

	RESONSIBLE LINE MANAGER: 
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