
 
 

PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN # 5309 
 
COGNIZANT INDIVIDUAL: Tom Brown      
 
ECN TITLE: Field Period Assembly Stage #3         
 
CC/WP/Job:9450-1***-1803  AREA OR PROJECT: NCSX 
 
LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be 
accomplished (ENG-032): 

• Is not large or complex or does not represent a new installation into a usable space 
• Does not have a significant ES&H impact 
• Does not involve tritium or other radioactive contaminated or activated equipment 
• Does not impact multiple projects, systems, or groups 

OR does not change the scope or intent of the original design. 
 

Responsible Line Manager CONCURRENCE: __________________________________ 
(Signature indicates that no Work Planning form is required.) 
 
If non-concurrence or associated with a work planning form, enter the WP number:  _______  
 
DRAWING(S) 
AFFECTED NUMBER: 

Current 
Revision 

TITLE 
 

SE185-300 0 FPA Stage#3 MCWF Over Vacuum Vessel 
   
   
   
   
 Continued on back. 
DESCRIPTION OF CHANGE: (state drawing no., zone. group, or list attachments) 
Addition of Floor Mounting Plates for Anti-tipping of  Left Side Support Cart 
 
 
 
REASON FOR CHANGE: Revised  supporting method of left side MCWF during field period assembly 
 
 
 
 
ENGINEERING CHANGE NOTICE APPROVALS :  DATE:  11/21/07 
COGNIZANT INDIVIDUAL MAKING CHANGE: 
RESPONSIBLE LINE MANAGER: 



 
 

PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 5309 
 

 

COGNIZANT INDIVIDUAL:      
 
ECN TITLE:          
 
CC/WP/Job: AREA OR PROJECT: 
 
 
DRAWING(S) 
AFFECTED NUMBER: 

NEW 
REV. 

TITLE 
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