TO:   

A. vonHalle
FROM:  
P. Sichta
SUBJECT:
Closeout note for Central Instrumentation and Control, Job 5201

Date: July 23, 2008
Scope
· Like NSTX, will use the EPICS software.

· Supervisory and integrated control of NCSX engineering subsystems and diagnostics. 

· System provides data trending, alarm logging, operator displays, and integrated process control and monitoring functions for NCSX.

· NCSX Test Cell audio and video support.

Status
· This job has completed the CDR phase, but awaits a PDR based upon the approved workscope.
Interfaces
WBS52 will ultimately interface with most NCSX subsystems.  For MIE it will be limited to a few, depending upon the approved workscope.
Specifications

An SDD and Data Dictionary have been completed and are on the NCSX website.
Schematics and PIDs

none.
Models 
none.
Drawings
none.
Analyses

none.
Testing
none.
Costs
Costs are posted on the NCSX website.
Remaining Work
· PDR, FDR, Installation and test.
Lessons Learned:  
none.
Conclusion:  
Upon job resumption, review current technologies and proceed to PDR.



















