
ECN  # 

PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN #  5148 
 

COGNIZANT INDIVIDUAL: Mike Viola     
 
ECN TITLE:  VV Support Stand Lifting Fixture 
 
ASSOCIATED ECP:  None          
 
CC/WP/Job:9450 1*** 1803         AREA OR PROJECT:    NCSX 

 
LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total 
change to be accomplished (ENG-032): 

• Is not large or complex or does not represent a new installation into a usable 
space 

• Does not have a significant ES&H impact 
• Does not involve tritium or other radioactive contaminated or activated 

equipment 
• Does not impact multiple projects, systems, or groups 

OR does not change the scope or intent of the original design. 
 

Responsible Line Manager CONCURRENCE: __________________________________ 
(Signature indicates that no Work Planning form is required.) 
 
If non-concurrence or associated with a work planning form, enter the WP Number:  
 

DRAWING(S) 
AFFECTED NUMBER: 

NEW 
Revision 

TITLE 
 

SE184-001 3 VV Supt Stand Fixture Assembly 
   
   
   
   

Continued on Back 
 

DESCRIPTION OF CHANGE:  (State Drawing No., Zone/Group, or List Attachments)  
 
SE184-001: Removed the Hoist Ring Mount Lifting Assembly and the parts pertaining to the 
Ratchet and Paul assembly. 
 
 
 
 

 
 
 



ECN  # 

PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN #  5148 
 

REASON FOR CHANGE: 
 
The Hoist Ring Mount Lifting Assembly was found to be structurally inadequate as a lifting 
fixture and not needed.  The Ratchet and Paul assembly did not perform properly and was 
found to be not needed as an additional safety mechanism with VV mounted on the support 
stand in a balanced condition.   
 
 
 
 
 
 
 
 
 
 

ENGINEERING CHANGE PROPOSAL:                        DATE:  7/6/2006 
 
COGNIZANT INDIVIDUAL MAKING THE CHANGE:  
 
 
RESONSIBLE LINE MANAGER:  
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