Nonconformance Reports: 

Major Tool NCs: 

17157, 17288, 17287, 17286, 17240, 17237, 17233, 17167, 17314, 17342
Project Disposition:
Substitute Trinos flanges per Contract change order #1 S5243 c-o 1 dated 6/22/2005.
Approvals:

  ___________________________________________
Procurement Technical Representative
____________________________________________
Responsible Line Manager:

