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Request for Deviation Form
	NCSX RFD
	Number:

NCSX-DEV-125-001-00
	RFD Description:

Risk and tolerance Analysis

	Initiator:
Mike Manual
	Organization:

MTM
	Major :  FORMCHECKBOX 
                      Minor:  FORMCHECKBOX 



	List of Impacted Documents:
1. Drawing 120-004 SHT 5 and 13 (For ½” thick port weld detail change)
2. Drawing SE120-003, sht2.   (For ports 4A, 4B, 12A, 12B inward tolerance request)

3. Drawings SE120-005, shts 1-3, SE120-004, sht 9 and sht 19, SE122-104, SE122-112, SE122-149.   (For port pumpouts)

  

	Cost Impact:  (If none, so state)

None 



	Schedule Impact:  (If none, so state)

None



	Impact on Interfaces with Other WBS Elements/Items:
None 


	Full Description of the Deviation Requested: (Use continuation pages as needed and include amplifying information as appropriate)
1) Weld Detail for Port 4 Det X on 120-004 SH 5 and 13 per D. McCorkle communication to M. Viola Fri 12/17/2004 5:27 P.M. “Risk mitigation synopsis and three design change recommendation sketches” and the Weld Joint design change sketch.pdf contained.
2) Relax tolerance around 4 ports (#4A, 4B, 12A, 12B) due to estimated local inward distortion (estimating 0.125-0.250”) within 4-8” of the perimeter of the port weld.  
3) Reduce the pumpout requirement on each port cover.  Allow for pumpouts to be provided at the discretion of the supplier to meet specification requirements.  The minimum port connection prescribed by Specification paragraph 4.2.1 must be provided.


	Initiator Signature: 






Date: 







