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	NCSX RFD
	Number:

NCSX-RFD-12-???
	RFD Description:

NCSX VVSA Thermal Cycle

	Initiator:

Doug McCorkle
	Organization:

Major Tool and Machine

	List of Impacted Documents:

NCSX-CSPEC-121-02

	Cost Impact:  (If none, so state)

NONE

	Schedule Impact:  (If none, so state)

NONE

	Impact on Interfaces with Other WBS Elements/Items: (If none, so state)

None

	Full Description of the Deviation Requested: (Use continuation pages, e-mails, letter, sketches, etc. as needed and include amplifying information as appropriate)

DEVIATION:

      Request reducing the thermal cycle requirement for the first 120 D segment from three cycles to two cycles.  Request reducing the total hold time at temperature from 48 hours to 40 hours.
Cog Engineer, Paul Goranson  DISPOSITION: 



	Attachments:

         

	Initiator Signature: 
Doug McCorkle


 Date: 
14Feb2006




	Project Disposition (Include ECP Number):  ECP-025
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