
Strykowsky 1

NCSX

Cost and Schedule Rebaseline    April 25, 2005

Funding

FY03 FY04 FY05 FY06 FY07 FY08 FY09 Total

 BA 7.9$       15.8$     17.5$     15.9$     15.9$     15.9$     5.2$       94.1$     
PMB 6.1$       13.7$     18.2$     15.4$     13.3$     12.7$     2.5$       81.9$     

Contingency 0.8$       3.0$       2.6$       3.1$       2.7$       12.2$     
PMB w/cont 6.1$       13.6$     19.0$     18.4$     15.9$     15.8$     5.2$       94.1$     
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Plan supports BA guidance with adequate contingency distribution


