NCSX Contingency Analysis

as of Februaruy 28th
WBS3 | BCWR

120( $ 4,350,517
1211 $ 542,942
122 $ 181,450
123 $ 550,882
124( $ 83,892
125| $ 14,823
130( $ 200,409
131] $ 2,275,246
132 $ 1,885,357
133[ 257,668
134( $ 91,872
140( $ 6,635,396
141 $ 978,281
142| $ 7,990,328
143( $ 86,112
144] $ 102,052
151 $ 1,378,349
161 $ 373,540
162( $ 685,661
163| $ 86,299
1711 $ 821,482
172( $ 384,745
181 $ 1,222,313
182 § 35,469
185 $ 2,134,721
186[ $ 1,407,311
187 $ 209,024
191( $ 652,563
192] $ 962,571
210| $ 86,540
220( $ 348,884
310| $ 412,611
360( $ 45,955
380| $ 310,094
390( $ 113,922
411 $ 300,588
412 $ 48,143
431] $ 390,585
4411 $ 377,664
442| $ 82,183
443 $ 14,271
444| $ 312,654
445| 521,049
451| $ 367,771
452 $ 261,736
453| $ 324,719
510( $ 282,691
520| $ 610,918
530( $ 351,014
540| $ 220,964
550( $ 543,590
580| $ 7,552
613 $ 94,506
621| $ 233,043
622| $ -
623| $ 230,216
630( $ 592,042
720| $ 47,593
730( $ 162,300
740| $ 63,045
742( $ 1,056,142
750| $ 2,365,714
760( $ 238,250
810| $ 2,758,235
820( $ 3,082,217
850| $ 706,502
AAA $ 1,065,966
$ 55,613,143

CONTINGENCY $
217,526
217,177

58,064
176,282
25,168
4,447
48,098
608,761
493,123
94,352
18,374
663,540
391,312
2,541,172
20,667
34,698
439,871
106,057
154,172
24,164
230,015
123,118
293,355
14,188
950,076
902,398
60,862
65,256
96,257
12,116
48,844
123,783
9,191
105,432
34,177
54,106
8,666
70,305
67,979
14,793
2,569
56,278
114,631
66,199
68,051
58,449
14,135
61,092
56,162
30,935
32,615
227
18,901
46,609

46,043
118,408
4,759
13,871
15,131
158,421
571,981
57,180
275,824
413,888
211,951
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BCWR ETC Feb 28th Contingency

VVSA contract
MCWF contract
WBS 1-18

WBS 2-7 & 85(BOP)
WBS 19 & 81 & 82

$ 4,350,517 $ 217,526
$ 6,635,396 $ 663,540
$ 23,980,228 $ 8,029,972
$ 12,125,449 §$ 2,373,990
$ 8,521,552 $ 957,822
$ 55,613,143 $ 12,242,849
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