
NCSX June 2007 ETC 
TABLE I - Design Labor

WBS Number:  823
WBS Title:  Design Integration
Job Number:  8203
Job Title: Design Integration 
Job Manager: Tom Brown 

Job WBS Function Resource Requirements Basis of Estimate
8203 - Design Integration (Brown)

823 - Design Integration
Configuration 
development and 
integration support

1020 hours for Brown 
2700 hours for a designer
340 hours for Ellis
through 1st Plasma

This effort is consistant with the 
necessary configuration development 
and integration support for all design 
and construction activities.  The design 
support covers design activities to 
update drawings per shop generated 
mark-ups.

CAD administration 20% LOE for Brown 
10% LOE for Ellis
through 1st Plasma

This LOE is consistent with project 
experiences associated with the 
drawing review/Intralink administration 
process and appropriate through 1st 
Plasma.

Metrology and 
dimensional control 
support

1700 hours for Brown
340 hours for Ellis
through final assembly

This LOE is consistent with project 
experiences associated with the review 
of MC, VV, and diagnostic loop 
geometry for position definition and fit-
up conditions.
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