PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN # 5283
COGNIZANT INDIVIDUAL: Paul Goranson





ECN TITLE: Incorporation of Design Change to Vacuum Vessel Supports
ASSOCIATED ECP:  none










CC/WP/Job: 1204


     
AREA OR PROJECT:    NCSX
LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

· Is not large or complex or does not represent a new installation into a usable space

· Does not have a significant ES&H impact

· Does not involve tritium or other radioactive contaminated or activated equipment

· Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.
Responsible Line Manager CONCURRENCE: __________________________________

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP Number: 1191
	DRAWING(S) AFFECTED NUMBER:
	Revision
	TITLE



	SE124-051
	0
	Vertical Upper Support Assembly

	SE124-014
	0
	Vertical Support Rod End, Female

	SE124-034
	0
	Vertical Upper Support Spherical Nut

	SE124-037
	0
	Vertical Upper Support Stud
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	DESCRIPTION OF CHANGE:  (State Drawing No., Zone/Group, or List Attachments) 

· SE124-051 – change tolerance positions to reflect as-built conditions of the support bosses.
· SE124-014 – add locking feature to rod end.
· SE124-034 – add locking feature to nut.

· SE124-037 – delete drawing from assembly and Bill of Material List

· New Drawings – add parts to drawing assembly and Bill of Material List:

· SE124-075 Vertical Upper Support Stud
· SE124-076 Vertical Upper Support Spacer Detail
· SE-124-079 Vertical Upper Support Washer, Belleville
· SE124-082 Vertical Upper Support Washer, Belleville



	REASON FOR CHANGE:
· SE124-051 A design change is required to accommodate out of tolerance positions of the support bosses on the Vacuum Vessel.
· SE124-014 and SE124-034 – A locking feature is required to prevent loosening of the support rods.
· SE124-037 – replaced by SE124-075
· New drawings needed to reflect as-built details



	ENGINEERING CHANGE PROPOSAL:      N/A                  DATE: December 4, 2007, 


	COGNIZANT INDIVIDUAL MAKING THE CHANGE: 


	

	RESONSIBLE LINE MANAGER: 
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