PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN # 5105
COGNIZANT INDIVIDUAL:
D. Williamson




ECN TITLE:  MATERIAL CHANGE FOR MCWF BEARING PLATES
ASSOCIATED ECP:  None










CC/WP/Job:
1403

     
AREA OR PROJECT:    NCSX
LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

· Is not large or complex or does not represent a new installation into a usable space

· Does not have a significant ES&H impact

· Does not involve tritium or other radioactive contaminated or activated equipment

· Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.
Responsible Line Manager CONCURRENCE: __________________________________

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP Number: 
	DRAWING(S) AFFECTED NUMBER:
	NEW

Revision
	TITLE



	SE141-137
	2
	TYPE-C SHORT BEARING PLATE DETAIL

	SE141-138
	2
	TYPE-C LONG BEARING PLATE DETAIL

	SE141-139
	1
	TYPE-B SHORT BEARING PLATE DETAIL

	SE141-140
	1
	TYPE-B LONG BEARING PLATE DETAIL

	SE141-141
	1
	TYPE-A SHORT BEARING PLATE DETAIL

	SE141-142
	1
	TYPE-A LONG BEARING PLATE DETAIL

	SE141-114
	7
	PRODUCTION WINDING FORM TYPE-A

	Continued on Back


	DESCRIPTION OF CHANGE:  (State Drawing No., Zone/Group, or List Attachments) 

SE141-137 thru -142:

Material changed from 316 SS to STELLALLOY, the casting material. Ref RFD-14-016.
SE141-114, SHEET 9:
Thermocouple hole diam changed to .63 for all but last 1-in of depth, which remains at .25-in. Ref RFD-14-017.



PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN #5105
	REASON FOR CHANGE:
SE141-137 thru -142:

Improve magnetic permeability.
SE141-114, SHEET 9:
Improve machining technique.



	ENGINEERING CHANGE PROPOSAL:    NONE                    DATE: 3/31/06


	COGNIZANT INDIVIDUAL MAKING THE CHANGE:  D. Williamson


	

	RESONSIBLE LINE MANAGER:  B. Nelson
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