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.


	APPROVALS 

(TO BE COMPLETED BY APPROVING OFFICIALS)
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	Approving Official
	Approval?
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	NCSX Engineering Manager
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	Originator: Paul Goranson
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	Overview of Change

Type of of ECP:                 FORMCHECKBOX 
  EXPEDITED             FORMCHECKBOX 
  STANDARD                
Type of Change:          FORMCHECKBOX 
  TECHNICAL      FORMCHECKBOX 
  COST       FORMCHECKBOX 
  SCHEDULE        FORMCHECKBOX 
  EDITORIAL

(Check all that Apply)

Reason for Change: To incorporate a new support design which will streamline assembly and installation procedures for VVSA, and incorporate editorial changes and vendor recommendations.   
Impacted WBS Elements:  1202
Impacts of Change (Briefly Describe): 
The change will reduce complexity and cost of VVSA handling and installation.

Assessment of Other Options:  None
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	Detailed Description of the Change:

(Use Continuation Sheets and/or Attach Information/Sketches, As Needed)

List Attachments, Impacted Documents, etc. (Revision 1)
Ref : 
(1) ECN-4933 Revision 1
(2) VVSA Product SpecificationFor the Vacuum Vessel System Sub-Assembly (NCSX-CSPEC-121-02-03)
Description of Change:

(1) ECN 4933 Revision 1 replaces previous model and drawing files with three zip files:
ZIP File

Model Description (from Pro/Intralink database, edited)

Rev

VV_Prod_pdf_Files_Rev1.zip

ZIP file containing pdf drawing files including Rev 1 changes

1

VV_Prod_ProEModels_Rev1.zip

ZIP file containing all ProE models including rev 1 changes

1

VV_Prod_step_Rev1.zip

ZIP file containing all step files including Rev 1 changes. Also contains step files for the die geometry.

1

(2) NCSX-CSPEC-121-02-03 incorporates the following changes:

a. Updated standards listing in Section 2.1 to add some omitted standards and their effective dates.
b. Revised Appendix A to reflect the table above




