	NATIONAL COMPACT STELLARATOR PROJECT

Engineering Change Proposal (ECP)

	COVER PAGE

(TO BE COMPLETED BY SYSTEMS ENGINEERING SUPPORT MANAGER)

	Originator: Reiersen
	Date: 03/30/2005

	ECP No: 028

	ECP Title: RFD-14-001

	Required Reviewers

	Required Reviewers for this ECP: 

None

	ECP Approval Level

Expedited ECP?   FORMCHECKBOX 
  Yes          FORMCHECKBOX 
 No

Change Level:3 Project
Approving Official: 3a Engineering Manager

	Actions

Approve RFD-14-001 which approves EIO’s request to locate the pattern/casting identification numbers for Type A coils in the alternate locations shown in Attachment 2 of the RFD.  Notify EIO.  Post RFD on Supplier FTP site and Engineering Web.
Drawing SE-141-114 shows the reference location of the pattern/casting identification number for Type A coils.  No change in that drawing is planned, at least not until all of the Type A coils are fabricated.

	APPROVALS 

(TO BE COMPLETED BY APPROVING OFFICIALS)

	Change Level
	Approving Official
	Approval?
	Signature

	3
	NCSX Project Manager
	 FORMCHECKBOX 
 Yes       FORMCHECKBOX 
 No
	

	3a
 (Expedited ECP)
	NCSX Engineering Manager
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
	

	2
	NCSX Federal Project Director
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
	

	1
	Associate Director OFES
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
	

	0
	Under Secretary of Energy
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
	


	NATIONAL COMPACT STELLARATOR PROJECT

Engineering Change Proposal (ECP)

	PART I 

(TO BE COMPLETED BY ORIGINATOR)

	Originator: 
	Date: 

	Overview of Change

Type of of ECP:                 FORMCHECKBOX 
  EXPEDITED             FORMCHECKBOX 
  STANDARD                
Type of Change:          FORMCHECKBOX 
  TECHNICAL      FORMCHECKBOX 
  COST       FORMCHECKBOX 
  SCHEDULE        FORMCHECKBOX 
  EDITORIAL

(Check all that Apply)

Reason for Change: Simplify MCWF fabrication
Impacted WBS Elements:  WBS 141
Impacts of Change (Briefly Describe): No significant impact identified with this change other than simplifying MCWF fabrication.
Assessment of Other Options:  Not approving the change would have been unnecessarily burdensome to the supplier (EIO).



	NATIONAL COMPACT STELLARATOR PROJECT

Engineering Change Proposal (ECP)

	PART I 

(TO BE COMPLETED BY ORIGINATOR)

	Originator:  
	Date: 

	Detailed Description of the Change:

(Use Continuation Sheets and/or Attach Information/Sketches, As Needed)

List Attachments, Impacted Documents, etc.

NCSX-RFD-14-001   

Description of Change:

Approve EIO’s request to locate the pattern/casting identification numbers for Type A coils in the alternate locations shown in Attachment 2 of the RFD.



