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	Originator: Mike Kalish
	Date: April 10, 2006

	ECP No: 046

	ECP Title: Update of TF Coil Assembly Requirements

	Required Reviewers

	Required Reviewers for this ECP: J.Chrzanowski, L. Dudek, B. Nelson, W. Reiersen, J. Levine, J. Malsbury, I. Zatz


	ECP Approval Level

Expedited ECP?   FORMCHECKBOX 
  Yes          FORMCHECKBOX 
 No

Change Level:  FORMDROPDOWN 

Approving Official:  FORMDROPDOWN 


	Actions

· Update CSPEC 131-01-01 (draft) by April 14th.
· Update SOW 131-03 (draft) by April 14th.



	APPROVALS 

(TO BE COMPLETED BY APPROVING OFFICIALS)

	Change Level
	Approving Official
	Approval?
	Signature

	3
	NCSX Project Manager
	 FORMCHECKBOX 
 Yes       FORMCHECKBOX 
 No
	

	3a
 (Expedited ECP)
	NCSX Engineering Manager
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
	

	2
	NCSX Federal Project Director
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
	

	1
	Associate Director OFES
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
	

	0
	Deputy Secretary of Energy
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
	


	NATIONAL COMPACT STELLARATOR PROJECT
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	PART I 

(TO BE COMPLETED BY ORIGINATOR)

ECP- 046

	Originator: Mike Kalish
	Date: April 10, 2006

	Overview of Change

Type of ECP:                 FORMCHECKBOX 
  EXPEDITED             FORMCHECKBOX 
  STANDARD                
Type of Change:          FORMCHECKBOX 
  TECHNICAL      FORMCHECKBOX 
  COST       FORMCHECKBOX 
  SCHEDULE        FORMCHECKBOX 
  EDITORIAL

(Check all that Apply)

Reason for Change: Decision made to only have one type of one type of coil assembly lead orientation vs. two. Simplifies procurement.
Impacted WBS Elements: 131  
Impacts of Change (Briefly Describe): Deleted references to two versions of the coil assembly (left and right) lead orientation. 
Does this Change Impact Material Already Procured or Parts/Assemblies Already Assembled/Manufactured using this Material:   FORMCHECKBOX 
  Yes   FORMCHECKBOX 
  No
If “Yes”, what is the recommended disposition of this material/part/assembly?       
Assessment of Other Options: After discussions, decided that having only one version would simplify procurement and likely lead to cost savings when contract awarded. 
List Attachments, Impacted Documents, etc.

· Draft TF Coil Assembly CSPEC (CSPEC-131- -01-01) 
· Draft TF Coil Assembly SOW (SOW-131-03-01) 
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	Originator:  Mike Kalish
	Date: April 10, 2006

	Detailed Description of the Change:

(Use Continuation Sheets and/or Attach Information/Sketches, As Needed)

Description of Change:

· Changes to CSPEC:
· Section 3.1 - Deletes references to two versions of the coil assembly, Right and Left Leads.
· Section 5.1 - Deletes drawing references to obsolete left lead drawings – made consistent format to MCWF and VVSA CSPECs.
· Changes to SOW:

· Section 1.1 -  Deletes references to two versions of the coil assembly, Right and Left Leads.

· Section 3 - Deletes drawing reference to buying 9 of each type of coil.
· Section 5 - Deletes drawing references to obsolete left lead drawing.



