	NCSX RFD

Part I
	Number: 12-023
	RFD Description: Rearrangement of VV1 Cooling Tubes 

	Initiator:  M. Viola
	Organization: PPPL

	List of Impacted Documents: (Specification, MIT/QA Plan, SOW, drawing, etc.):  None 

 

	Cost Impact:  (If none, so state):  Minimal 

	Schedule Impact:  (If none, so state: None

	Quality Impact:  (If none, so state): None

	State Requirement Deviation is Requested For:  (Specification, MIT/QA Plan, SOW, drawing, etc.):  Drawing SE121-008-r1 (VVSA1 Assembly Station 1, Phase 2) – authorized to move selected cooling tubes to maximize cooling coverage. 

	Full Description of the Deviation Requested: (Use continuation pages, e-mails, letter, sketches, etc. as needed and include amplifying information as appropriate to support deviation request.)
Current layout of cooling tubes leaves some relatively large areas not covered.  This deviation permits minor relocation of selected cooling tubes  (see Attachment) to maximize cooling coverage.


	Attachments:  Annotated picture of VV 1 cooling tubes.


	Initiator Signature: 


       

      

      

                    
   

	


	NCSX RFD

Part II
	Number:  12-023
	RFD Description:  Rearrangement of VV1 Cooling Tubes

	RLM(s):
Design:  Brad Nelson

Manufacturing:  Larry Dudek


	Organization:
Design:  ORNL

Manufacturing:  PPPL



	Impact on Interfaces with Other WBS Elements/Items: (If none, so state):  NONE


	Design RLM Recommendations:
Manufacturing RLM Rcommendations:
 FORMCHECKBOX 
  Approve    FORMCHECKBOX 
 Do Not Approve 
 FORMCHECKBOX 
  Approve    FORMCHECKBOX 
 Do Not Approve

Additional remarks:  Although this RFD only applies to VV1, the same philosophy is applicable to the other VV segments. However, individual RFDs will be required to document the specific rearrangements.
Should the impacted drawings be formally revised or should the “stamp” process outlined in NCSX Procedure PROC-007 be utilized and should the specification (or other documents) be updated?

  FORMCHECKBOX 
  No, a formal revision required to the drawing or specification is required 
  FORMCHECKBOX 
  “Stamp” process outlined in PROC-007 is authorized.

 FORMCHECKBOX 
 If the change is substantial, a revision to the impacted drawings will be required after the third RFD stamp marking a substantial revision is placed on the drawing.

 FORMCHECKBOX 
 This change is NOT substantial and no update to the drawing will ever be required => in this case the “3” RFD stamp process does NOT apply.

Does this Change Impact Material Already Procured or Parts/Assemblies Already Assembled/Manufactured using this Material:   FORMCHECKBOX 
  Yes   FORMCHECKBOX 
  No

If “Yes”, what is the recommended disposition of this material/part/assembly and what is the impact?  Only rearrangement of existing cooling tubes – use “as is”.



	NCSX RFD

Part II
	Number:  12-023
	RFD Description:  Rearrangement of VV1

 Cooling Tubes

	RLM:  Brad Nelson (ORNL) & Larry Dudek

 (PPPL)
	Organization: ORNL & PPPL

	Design RLM Signature: 







 Manufacturing  RLM Signature: 









	Project Disposition:  

 FORMCHECKBOX 
  Approved.  No ECP required.   






 

                                                               NCSX Systems Engineering Support Manager

 FORMCHECKBOX 
 Approved. ECP -      assigned and processed.
 FORMCHECKBOX 
  Not Approved.  Reason(s) for disapproval:  
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