	NCSX RFD

Part I
	Number: 14-007

	RFD Description: Modular Coil Jumper Material Substitution


	Initiator:  Larry Dudek
	Organization:  PPPL

	List of Impacted Documents: (Specification, MIT/QA Plan, SOW, drawing, etc.)

 SE-142C-051, 052, 053, and 054 and CSPEC 142-03

	Cost Impact:  (If none, so state)  NONE


	Schedule Impact:  (If none, so state)   NONE


	Quality Impact:  (If none, so state) NONE 


	State Requirement Deviation is Requested For:  (Specification, MIT/QA Plan, SOW, drawing, etc.) 
Substitution of CDA 101 for CDA 102


	Full Description of the Deviation Requested: (Use continuation pages, e-mails, letter, sketches, etc. as needed and include amplifying information as appropriate to support deviation request.)
Properties of CDA 101 and CDA 102 are similar and will meet requirements.  Availability of CDA 101 is better.

	Attachments:  NONE


	Initiator Signature:
_________________________________________________                                                             



	NCSX RFD

Part II
	Number:

14-007
	RFD Description:

Material change from CDA 102 to CDA 101

	RLM: B. Nelson
	Organization: ORNL

	Impact on Interfaces with Other WBS Elements/Items: (If none, so state)
none

	RLM Recommendation:

 FORMCHECKBOX 
  Approve    FORMCHECKBOX 
 Do Not Approve 

Additional remarks:  This will not change form, fit or function of parts, but will provide greater availability of material and suppliers

	RLM Signature: 






 


	Project Disposition:  

 FORMCHECKBOX 
  Approved.  No ECP required.   
 FORMCHECKBOX 
 Approved. An ECP and ECN will be assigned and processed when the next revision to the CSPEC and drawings are made, but not later than October 31st.
     NCSX Systems Engineering Support Manager

 FORMCHECKBOX 
  Not Approved.  Reason(s) for disapproval:  

   


