	NCSX RFD

Part I
	Number: 14-017
	RFD Description: Thermocouple Hole Changes  

	Initiator:  Mike Griffith and Phil Heitzenroeder
	Organization: Major Tool and PPPL

	List of Impacted Documents: (Specification, MIT/QA Plan, SOW, drawing, etc.) 

 

	Cost Impact:  (If none, so state): NONE 

	Schedule Impact:  (If none, so state: NONE

	Quality Impact:  (If none, so state):NONE 

	State Requirement Deviation is Requested For:  (Specification, MIT/QA Plan, SOW, drawing, etc.): SE141-114
   

	Full Description of the Deviation Requested: (Use continuation pages, e-mails, letter, sketches, etc. as needed and include amplifying information as appropriate to support deviation request.)
From: Griffith, Mike [mailto:mgriffith@majortool.com] 

Sent: Thursday, March 30, 2006 4:15 PM

To: NKHFlowen@aol.com; royjratc-aol-com-offsite

Cc: pdjord@sbcglobal.net; Bowling, Kevin

Subject: Request for change to 2nd thermocouple on the A casting

Since we have yet to revise the drawing for thermocouple changes for section TC1-TC1, we would also like permission to change the configuration of the thermocouple at TC2 also.  By opening up the start of the hole to 5/8”, it will help to reduce the risk of breaking the ¼” drill.  I have put together a short description of what we are proposing and also attached the Rapid Response from the first thermocouple request for reference.  Thanks.



	Attachments:  Sketches from MTM on proposed change.


	Initiator Signature: 
Mike Griffith(MTM)/Phil Heitzenroeder
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‘We are requesting a change to the thermocouple in section TC2-TC2 of drawing

SE141-114 sheet 9 similar to what has already been approved on the thermocouple
at location TC1-TC1.

Mike Griffith Page 1 3/30/2006
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4 March 2006

Ms. Nancy Horton

Energy Industries of Ohio

6100 Oak Tree Boulevard, Suite 200
Independence, Ohio 44131

SUBJECT: Subcontract S005242-F
Rapid Response Change to Type A Castings — Thermocouple Hole

Dear Ms. Horton:

To facilitate drilling of the thermocouple hole shown in drawing Number SE 141-
114, sheet 9, the diameter of the 8.2 inch deep thermocouple hole will be
increased to 5/8” for the first 7.2 inches of depth, followed by a diameter of 0.25
inch for the remaining 1 inch depth.

This change is effective immediately. The formal drawing revision will be
included with the next specification update.

Regafds ,ﬂ
Qg o ST

Larry L! Sutton
Senior Subcontract Administrator

cc: M. Tyrrell
B. Simmons
F. Malinowski
P. Heitzenroeder




	NCSX RFD

Part II
	Number: 14-017
	RFD Description: Thermocouple Hole Changes  

	RLM:  Brad Nelson
	Organization:  ORNL

	Impact on Interfaces with Other WBS Elements/Items: (If none, so state): NONE

	RLM Recommendation:

 FORMCHECKBOX 
  Approve    FORMCHECKBOX 
 Do Not Approve 

Additional remarks: This RFD is only applicable to the Type A castings.  ECN-5105 will reflect these changes.

Does this Change Impact Material Already Procured or Parts/Assemblies Already Assembled/Manufactured using this Material:   FORMCHECKBOX 
  Yes   FORMCHECKBOX 
  No

If “Yes”, what is the recommended disposition of this material/part/assembly?       


	RLM Signature: 






 


	Project Disposition:  

 FORMCHECKBOX 
  Approved.  No ECP required. 

  FORMCHECKBOX 
 Approved. ECP will be assigned and processed.

                                                               NCSX Systems Engineering Support Manager

 FORMCHECKBOX 
  Not Approved.  Reason(s) for disapproved.




