
 

Rev 9-b:  NCSX Project rapid response dated 
10/4/2006 (Sutton to Horton of EIO) 
authorized the option to   bore the counterbore 
relief for Hole 11 on the D flanges of the B1 
and B2 castings. RFD-14-025 extended that 
authorization to the remaining B3 through B6 
castings. This is considered a relatively minor 
change and a drawing change will not be 
required.  

(See RFD-14-025 for details)  
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