
Activity
ID

Activity
Description

Orig
Dur

Forecast
Start

Forecast
Finish

Budgeted
Cost

Job: 8402 - Project Physics MIE ORNL-LYON

840.302 Project Physics/Engr Analysis FY04 256* 01OCT03* 30SEP04 30,555.48

Subtotal 256 01OCT03 30SEP04 30,555.48
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