	NATIONAL COMPACT STELLARATOR PROJECT

Engineering Change Proposal (ECP)

	COVER PAGE

(TO BE COMPLETED BY SYSTEMS ENGINEERING SUPPORT MANAGER)

	Originator: Bob Simmons
	Date: May 27, 2005

	ECP No: 032

	ECP Title: RFD NCSX-RFD-12-006 

	Required Reviewers

	Required Reviewers for this ECP: 

W. Reiersen

	ECP Approval Level

Expedited ECP?   FORMCHECKBOX 
  Yes          FORMCHECKBOX 
 No

Change Level:  FORMDROPDOWN 

Approving Official:  FORMDROPDOWN 


	Actions

Contactually authorize Major Tool to purchase ¼ inch and 3/16 inch ASTM 625 (Inconel or other brand) plate to manufacture 3.5 inch Sch40 pipe and 2.5 inch Sch10 pipe.

	APPROVALS 

(TO BE COMPLETED BY APPROVING OFFICIALS)

	Change Level
	Approving Official
	Approval?
	Signature

	3
	NCSX Project Manager
	 FORMCHECKBOX 
 Yes       FORMCHECKBOX 
 No
	

	3a
 (Expedited ECP)
	NCSX Engineering Manager
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
	

	2
	NCSX Federal Project Director
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
	

	1
	Associate Director OFES
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
	

	0
	Under Secretary of Energy
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
	


	NATIONAL COMPACT STELLARATOR PROJECT

Engineering Change Proposal (ECP)

	PART I 

(TO BE COMPLETED BY ORIGINATOR)

	Originator: Bob Simmons
	Date: May 27, 2005

	Overview of Change

Type of of ECP:                 FORMCHECKBOX 
  EXPEDITED             FORMCHECKBOX 
  STANDARD                
Type of Change:          FORMCHECKBOX 
  TECHNICAL      FORMCHECKBOX 
  COST       FORMCHECKBOX 
  SCHEDULE        FORMCHECKBOX 
  EDITORIAL

(Check all that Apply)

Reason for Change: This deviation requests authorization to manufacture the 3.5 inch Sch40 pipe from ¼ inch ASTM 625 plate and the 2.5 inch Sch10 pipe from 3/16 inch plate if needed.  Sch40 pipe is in scarce supply and insufficient quantities exist to complete all the VVSA 3.5 inch port extensions. Although 2.5 inch Sch10 pipe in sufficient quantities are available at Major Tool, this deviation permits Major Tool to also manufacture additional 2.5 inch Sch10 pipe from plate if needed. 
Impacted WBS Elements:  WBS 12
Impacts of Change (Briefly Describe): No change on technical specification.  RFD NCSX-12-002R1 previously permitted substitution of Sch10 pipe for Sch40 pipe for the 2.5 inch port extensions.  No cost or schedule impact.
Assessment of Other Options:  None
Attachments:  Approved RFD NCSX-12-006



