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 Technical Schedule Cost Total 
Risk Factor (Table 2-1): 6 8 10  
Weighting Factor (Table 2-2): 2 1 1  
     

Percent 12 8 10 30 
Recommended Contingency Allowance (%):  30% 
 
 
 
 
 
 
 
Rationale for Selection of Contingency Allowance: 
 
 
1) No in-house diagnostic experience with stellarator. 
2) No experience with cryostat interfacing. 
3) No experience with highly reentrant access. 
4) Requirements not firmly established at this time, particularly spatial and temporal resolution, 

and machine scenarios that need to be characterized. 
5) Top down estimate based on diagnostic experience with tokamak and ST configuration. 
6) Integration issues could cause project delays. 
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